
Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB01
Activity ID: 1EDB0100

Activity Filter * Starts In FY *
WBS No: 1EDB01 Title: 441 Cluster Landlord
Activity ID: 1EDB0100 Description: 441 Cluster L/L Funct: Maint. FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1a Corrective maintenance 0.83 each 254HC 211 4,544 1,362 5,906 8,1242,2180
3a Preventive maintenance 0.83 each 48HC 40 875 151 1,027 1,4544270

Total for Activity 1EDB0100: 251 5,420 1,513 6,933 9,5782,6450

Cost Element Skill Quantity UnitsCurve

Line Item 1a - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 214 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $499.77 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 12.28 HoursKE10H750 C010STRAIGHT TIME BASE

73.66 h 0.3612 May 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 18.44 HoursKE10H750 C010STRAIGHT TIME BASE
110.62 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 19.98 HoursKE10H750 C010STRAIGHT TIME BASE
119.84 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 25.44 HoursKE10H750 C020STRAIGHT TIME BASE
152.6 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 26.63 HoursKE10H750 C020STRAIGHT TIME BASE
159.78 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 23.90 HoursKE10H750 C020STRAIGHT TIME BASE
143.39 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB01
Activity ID: 1EDB0100

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.15 HoursKE10H750 C020STRAIGHT TIME BASE

36.87 h 0.3612 May 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.24 HoursKE10H750 C040STRAIGHT TIME BASE
61.45 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 12.29 HoursKE10H750 C040STRAIGHT TIME BASE
73.74 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.05 HoursKE10H750 C040STRAIGHT TIME BASE
12.29 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 21.00 HoursKE10H750 C070STRAIGHT TIME BASE
125.97 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 12.29 HoursKE10H750 C070STRAIGHT TIME BASE
73.75 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 23.01 HoursKE10H750 C080STRAIGHT TIME BASE
138.04 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.66 HoursKE10H750 C080STRAIGHT TIME BASE
39.93 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.19 HoursKE10H750 C080STRAIGHT TIME BASE
49.16 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 11.91 HoursKE10H750 C090STRAIGHT TIME BASE
71.44 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.92 HoursKE10H751 C010OVERTIME BASE & PRE.
5.53 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 1.00 HoursKE10H751 C010OVERTIME BASE & PRE.
5.99 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.62 HoursKE10H751 C010OVERTIME BASE & PRE.
3.69 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.49 HoursKE10H751 C020OVERTIME BASE & PRE.
8.91 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.33 HoursKE10H751 C020OVERTIME BASE & PRE.
7.99 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.27 HoursKE10H751 C020OVERTIME BASE & PRE.
7.63 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.31 HoursKE10H751 C020OVERTIME BASE & PRE.
1.84 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB01
Activity ID: 1EDB0100

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.51 HoursKE10H751 C040OVERTIME BASE & PRE.

3.07 h 0.3612 May 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.10 HoursKE10H751 C040OVERTIME BASE & PRE.
0.61 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.62 HoursKE10H751 C040OVERTIME BASE & PRE.
3.69 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 1.05 HoursKE10H751 C070OVERTIME BASE & PRE.
6.3 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.62 HoursKE10H751 C070OVERTIME BASE & PRE.
3.69 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.33 HoursKE10H751 C080OVERTIME BASE & PRE.
1.99 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.12 HoursKE10H751 C080OVERTIME BASE & PRE.
12.7 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.41 HoursKE10H751 C080OVERTIME BASE & PRE.
2.46 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.91 HoursKE10H751 C090OVERTIME BASE & PRE.
5.43 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 1,641.10 DollarsC210SA5C 0000SUPPLIES
9699.59 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Line Item 3a - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 303 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $57.39 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB01
Activity ID: 1EDB0100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 24.59 HoursKE10H750 C020STRAIGHT TIME BASE

147.49 h 0.3612 May 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 18.44 HoursKE10H750 C040STRAIGHT TIME BASE
110.62 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.81 HoursKE10H750 C080STRAIGHT TIME BASE
16.88 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.23 HoursKE10H751 C020OVERTIME BASE & PRE.
7.37 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.92 HoursKE10H751 C040OVERTIME BASE & PRE.
5.53 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.14 HoursKE10H751 C080OVERTIME BASE & PRE.
0.84 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 182.34 DollarsC210SA5C 0000SUPPLIES
1077.73 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Activity ID: 1EDB0120 Description: 441 Cluster L/L Funct: Maint. FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1a Corrective maintenance 0.83 each 1,523HC 1,264 27,256 7,267 34,523 47,52513,0010
3b Preventive maintenance 0.83 each 257HC 213 4,671 807 5,478 7,7062,2280
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,922 2,92202,922

Total for Activity 1EDB0120: 1,477 31,927 8,075 42,923 58,15215,2292,922
Line Item 1a - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 214 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $499.77 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB01
Activity ID: 1EDB0120

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 65.59 HoursKE10H750 C010STRAIGHT TIME BASE

73.75 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 106.58 HoursKE10H750 C010STRAIGHT TIME BASE
119.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 98.38 HoursKE10H750 C010STRAIGHT TIME BASE
110.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 142.10 HoursKE10H750 C020STRAIGHT TIME BASE
159.78 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 135.71 HoursKE10H750 C020STRAIGHT TIME BASE
152.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 158.47 HoursKE10H750 C020STRAIGHT TIME BASE
178.19 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 32.79 HoursKE10H750 C020STRAIGHT TIME BASE
36.87 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 54.65 HoursKE10H750 C040STRAIGHT TIME BASE
61.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 65.59 HoursKE10H750 C040STRAIGHT TIME BASE
73.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.93 HoursKE10H750 C040STRAIGHT TIME BASE
12.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 112.03 HoursKE10H750 C070STRAIGHT TIME BASE
125.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 65.59 HoursKE10H750 C070STRAIGHT TIME BASE
73.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 225.95 HoursKE10H750 C080STRAIGHT TIME BASE
254.06 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 43.72 HoursKE10H750 C080STRAIGHT TIME BASE
49.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 35.51 HoursKE10H750 C080STRAIGHT TIME BASE
39.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB01
Activity ID: 1EDB0120

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 96.55 HoursKE10H750 C090STRAIGHT TIME BASE

108.56 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.28 HoursKE10H751 C010OVERTIME BASE & PRE.
3.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.33 HoursKE10H751 C010OVERTIME BASE & PRE.
5.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.92 HoursKE10H751 C010OVERTIME BASE & PRE.
5.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.79 HoursKE10H751 C020OVERTIME BASE & PRE.
7.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.11 HoursKE10H751 C020OVERTIME BASE & PRE.
7.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.92 HoursKE10H751 C020OVERTIME BASE & PRE.
8.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.64 HoursKE10H751 C020OVERTIME BASE & PRE.
1.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.54 HoursKE10H751 C040OVERTIME BASE & PRE.
0.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.28 HoursKE10H751 C040OVERTIME BASE & PRE.
3.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.73 HoursKE10H751 C040OVERTIME BASE & PRE.
3.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.28 HoursKE10H751 C070OVERTIME BASE & PRE.
3.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.60 HoursKE10H751 C070OVERTIME BASE & PRE.
6.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 11.29 HoursKE10H751 C080OVERTIME BASE & PRE.
12.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.19 HoursKE10H751 C080OVERTIME BASE & PRE.
2.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.77 HoursKE10H751 C080OVERTIME BASE & PRE.
1.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.83 HoursKE10H751 C090OVERTIME BASE & PRE.
5.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB01
Activity ID: 1EDB0120

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceNONE Linear 8,755.65 DollarsC210SA5C 0000SUPPLIES

9699.59 d 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3b - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 303 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $57.39 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 131.17 HoursKE10H750 C020STRAIGHT TIME BASE

147.49 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 98.38 HoursKE10H750 C040STRAIGHT TIME BASE
110.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.01 HoursKE10H750 C080STRAIGHT TIME BASE
16.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.55 HoursKE10H751 C020OVERTIME BASE & PRE.
7.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.92 HoursKE10H751 C040OVERTIME BASE & PRE.
5.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.75 HoursKE10H751 C080OVERTIME BASE & PRE.
0.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 972.85 DollarsC210SA5C 0000SUPPLIES
1077.73 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB01
Activity ID: 1EDB0120

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 1,760.33 DollarsZDEPTCON 0000CONTINGENCY
1760.33 DollarsFactors

No DepartmentNONE Linear 1,161.38 DollarsZDEPTESC 0000ESCALATION
1161.38 DollarsFactors

Activity ID: 1EDB0130 Description: 441 Cluster L/L Funct: Maint. FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1a Corrective maintenance 0.83 each 1,523HC 1,264 27,255 7,267 34,523 44,1449,6210
3a Preventive maintenance 0.83 each 257HC 213 4,671 807 5,478 7,1271,6490
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,643 7,64307,643

Total for Activity 1EDB0130: 1,477 31,926 8,075 47,644 58,91411,2707,643

Cost Element Skill Quantity UnitsCurve

Line Item 1a - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 214 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $499.77 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 98.38 HoursKE10H750 C010STRAIGHT TIME BASE

110.62 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 65.59 HoursKE10H750 C010STRAIGHT TIME BASE
73.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 106.58 HoursKE10H750 C010STRAIGHT TIME BASE
119.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 135.71 HoursKE10H750 C020STRAIGHT TIME BASE
152.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 9:52:15 AMPage 8 of 122 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB01
Activity ID: 1EDB0130

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 158.47 HoursKE10H750 C020STRAIGHT TIME BASE

178.19 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 32.79 HoursKE10H750 C020STRAIGHT TIME BASE
36.87 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 142.10 HoursKE10H750 C020STRAIGHT TIME BASE
159.78 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 54.65 HoursKE10H750 C040STRAIGHT TIME BASE
61.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.93 HoursKE10H750 C040STRAIGHT TIME BASE
12.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 65.59 HoursKE10H750 C040STRAIGHT TIME BASE
73.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 112.03 HoursKE10H750 C070STRAIGHT TIME BASE
125.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 65.59 HoursKE10H750 C070STRAIGHT TIME BASE
73.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 43.72 HoursKE10H750 C080STRAIGHT TIME BASE
49.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 225.94 HoursKE10H750 C080STRAIGHT TIME BASE
254.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 35.51 HoursKE10H750 C080STRAIGHT TIME BASE
39.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 96.55 HoursKE10H750 C090STRAIGHT TIME BASE
108.56 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.92 HoursKE10H751 C010OVERTIME BASE & PRE.
5.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.28 HoursKE10H751 C010OVERTIME BASE & PRE.
3.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.33 HoursKE10H751 C010OVERTIME BASE & PRE.
5.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.92 HoursKE10H751 C020OVERTIME BASE & PRE.
8.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.79 HoursKE10H751 C020OVERTIME BASE & PRE.
7.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB01
Activity ID: 1EDB0130

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.11 HoursKE10H751 C020OVERTIME BASE & PRE.

7.99 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.64 HoursKE10H751 C020OVERTIME BASE & PRE.
1.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.73 HoursKE10H751 C040OVERTIME BASE & PRE.
3.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.28 HoursKE10H751 C040OVERTIME BASE & PRE.
3.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.54 HoursKE10H751 C040OVERTIME BASE & PRE.
0.61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.60 HoursKE10H751 C070OVERTIME BASE & PRE.
6.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.28 HoursKE10H751 C070OVERTIME BASE & PRE.
3.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.77 HoursKE10H751 C080OVERTIME BASE & PRE.
1.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 11.29 HoursKE10H751 C080OVERTIME BASE & PRE.
12.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.18 HoursKE10H751 C080OVERTIME BASE & PRE.
2.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.82 HoursKE10H751 C090OVERTIME BASE & PRE.
5.42 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 8,755.65 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 9699.59 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3a - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 303 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $57.39 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB01
Activity ID: 1EDB0130

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 131.17 HoursKE10H750 C020STRAIGHT TIME BASE

147.49 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 98.38 HoursKE10H750 C040STRAIGHT TIME BASE
110.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.01 HoursKE10H750 C080STRAIGHT TIME BASE
16.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.55 HoursKE10H751 C020OVERTIME BASE & PRE.
7.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.92 HoursKE10H751 C040OVERTIME BASE & PRE.
5.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.75 HoursKE10H751 C080OVERTIME BASE & PRE.
0.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 972.85 DollarsC210SA5C 0000SUPPLIES
1077.73 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,247.40 DollarsZDEPTCON 0000CONTINGENCY

5247.4 DollarsFactors
No DepartmentNONE Linear 2,395.95 DollarsZDEPTESC 0000ESCALATION

2395.96 DollarsFactors
Activity ID: 1EDB0140 Description: 441 Cluster L/L Funct: Maint. FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1a Corrective maintenance 0.83 each 1,523HC 1,264 27,257 7,267 34,524 43,9559,4310
3a Preventive maintenance 0.83 each 257HC 213 4,671 807 5,478 7,0941,6160
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,118 14,118014,118

Total for Activity 1EDB0140: 1,477 31,927 8,075 54,120 65,16711,04714,118
Line Item 1a - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB01
Activity ID: 1EDB0140

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

·Approximately 214 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $499.77 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 65.59 HoursKE10H750 C010STRAIGHT TIME BASE

73.75 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 98.38 HoursKE10H750 C010STRAIGHT TIME BASE
110.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 106.58 HoursKE10H750 C010STRAIGHT TIME BASE
119.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 135.71 HoursKE10H750 C020STRAIGHT TIME BASE
152.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 158.50 HoursKE10H750 C020STRAIGHT TIME BASE
178.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 32.79 HoursKE10H750 C020STRAIGHT TIME BASE
36.87 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 142.10 HoursKE10H750 C020STRAIGHT TIME BASE
159.78 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.93 HoursKE10H750 C040STRAIGHT TIME BASE
12.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 65.59 HoursKE10H750 C040STRAIGHT TIME BASE
73.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 54.65 HoursKE10H750 C040STRAIGHT TIME BASE
61.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 65.59 HoursKE10H750 C070STRAIGHT TIME BASE
73.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB01
Activity ID: 1EDB0140

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 112.03 HoursKE10H750 C070STRAIGHT TIME BASE

125.97 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 225.94 HoursKE10H750 C080STRAIGHT TIME BASE
254.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 35.51 HoursKE10H750 C080STRAIGHT TIME BASE
39.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 43.72 HoursKE10H750 C080STRAIGHT TIME BASE
49.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 96.55 HoursKE10H750 C090STRAIGHT TIME BASE
108.56 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.92 HoursKE10H751 C010OVERTIME BASE & PRE.
5.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.28 HoursKE10H751 C010OVERTIME BASE & PRE.
3.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 5.33 HoursKE10H751 C010OVERTIME BASE & PRE.
5.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.79 HoursKE10H751 C020OVERTIME BASE & PRE.
7.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.11 HoursKE10H751 C020OVERTIME BASE & PRE.
7.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.64 HoursKE10H751 C020OVERTIME BASE & PRE.
1.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.92 HoursKE10H751 C020OVERTIME BASE & PRE.
8.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.73 HoursKE10H751 C040OVERTIME BASE & PRE.
3.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.28 HoursKE10H751 C040OVERTIME BASE & PRE.
3.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.55 HoursKE10H751 C040OVERTIME BASE & PRE.
0.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.60 HoursKE10H751 C070OVERTIME BASE & PRE.
6.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.28 HoursKE10H751 C070OVERTIME BASE & PRE.
3.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 9:52:18 AMPage 13 of 122 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB01
Activity ID: 1EDB0140

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.77 HoursKE10H751 C080OVERTIME BASE & PRE.

1.99 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 11.29 HoursKE10H751 C080OVERTIME BASE & PRE.
12.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.19 HoursKE10H751 C080OVERTIME BASE & PRE.
2.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.83 HoursKE10H751 C090OVERTIME BASE & PRE.
5.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 8,755.65 DollarsC210SA5C 0000SUPPLIES
9699.59 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3a - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 303 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $57.39 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 131.17 HoursKE10H750 C020STRAIGHT TIME BASE

147.49 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 98.38 HoursKE10H750 C040STRAIGHT TIME BASE
110.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.01 HoursKE10H750 C080STRAIGHT TIME BASE
16.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB01
Activity ID: 1EDB0140

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.55 HoursKE10H751 C020OVERTIME BASE & PRE.

7.37 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.92 HoursKE10H751 C040OVERTIME BASE & PRE.
5.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.75 HoursKE10H751 C080OVERTIME BASE & PRE.
0.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 972.85 DollarsC210SA5C 0000SUPPLIES
1077.73 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,203.03 DollarsZDEPTCON 0000CONTINGENCY

10203.0 DollarsFactors
No DepartmentNONE Linear 3,914.70 DollarsZDEPTESC 0000ESCALATION

3914.7 DollarsFactors
Activity ID: 1EXXXDB015 Description: 441 Cluster L/L Funct: Maint. END Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1a Corrective maintenance 0.46 each 1,523HC 693 14,943 3,984 18,928 23,1424,2140
3a Preventive maintenance 0.46 each 257HC 117 2,561 443 3,003 3,7257220
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,829 3,82903,829

Total for Activity 1EXXXDB015: 810 17,504 4,427 25,760 30,6964,9363,829
Line Item 1a - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 214 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $499.77 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB01
Activity ID: 1EXXXDB015

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Indust/Site Srvs SteelworkersCARPENTERS Linear 65.59 HoursKE10H750 C010STRAIGHT TIME BASE
73.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 98.38 HoursKE10H750 C010STRAIGHT TIME BASE
110.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 106.58 HoursKE10H750 C010STRAIGHT TIME BASE
119.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 135.71 HoursKE10H750 C020STRAIGHT TIME BASE
152.6 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 158.50 HoursKE10H750 C020STRAIGHT TIME BASE
178.22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 32.79 HoursKE10H750 C020STRAIGHT TIME BASE
36.87 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 142.10 HoursKE10H750 C020STRAIGHT TIME BASE
159.78 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.93 HoursKE10H750 C040STRAIGHT TIME BASE
12.29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 65.59 HoursKE10H750 C040STRAIGHT TIME BASE
73.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 54.65 HoursKE10H750 C040STRAIGHT TIME BASE
61.45 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 65.59 HoursKE10H750 C070STRAIGHT TIME BASE
73.75 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 112.03 HoursKE10H750 C070STRAIGHT TIME BASE
125.97 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 225.94 HoursKE10H750 C080STRAIGHT TIME BASE
254.05 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 35.51 HoursKE10H750 C080STRAIGHT TIME BASE
39.93 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 43.72 HoursKE10H750 C080STRAIGHT TIME BASE
49.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 96.55 HoursKE10H750 C090STRAIGHT TIME BASE
108.56 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.28 HoursKE10H751 C010OVERTIME BASE & PRE.
3.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB01
Activity ID: 1EXXXDB015

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 5.33 HoursKE10H751 C010OVERTIME BASE & PRE.

5.99 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.92 HoursKE10H751 C010OVERTIME BASE & PRE.
5.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.79 HoursKE10H751 C020OVERTIME BASE & PRE.
7.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.11 HoursKE10H751 C020OVERTIME BASE & PRE.
7.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.64 HoursKE10H751 C020OVERTIME BASE & PRE.
1.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 7.92 HoursKE10H751 C020OVERTIME BASE & PRE.
8.91 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.73 HoursKE10H751 C040OVERTIME BASE & PRE.
3.07 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.28 HoursKE10H751 C040OVERTIME BASE & PRE.
3.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.55 HoursKE10H751 C040OVERTIME BASE & PRE.
0.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.28 HoursKE10H751 C070OVERTIME BASE & PRE.
3.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 5.60 HoursKE10H751 C070OVERTIME BASE & PRE.
6.3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.77 HoursKE10H751 C080OVERTIME BASE & PRE.
1.99 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 11.29 HoursKE10H751 C080OVERTIME BASE & PRE.
12.7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.19 HoursKE10H751 C080OVERTIME BASE & PRE.
2.46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 4.83 HoursKE10H751 C090OVERTIME BASE & PRE.
5.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 8,755.65 DollarsC210SA5C 0000SUPPLIES
9699.59 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3a - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB01
Activity ID: 1EXXXDB015

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 303 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $57.39 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 83% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 131.17 HoursKE10H750 C020STRAIGHT TIME BASE

147.49 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 98.38 HoursKE10H750 C040STRAIGHT TIME BASE
110.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 15.01 HoursKE10H750 C080STRAIGHT TIME BASE
16.88 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.55 HoursKE10H751 C020OVERTIME BASE & PRE.
7.37 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.92 HoursKE10H751 C040OVERTIME BASE & PRE.
5.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.75 HoursKE10H751 C080OVERTIME BASE & PRE.
0.84 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 972.85 DollarsC210SA5C 0000SUPPLIES
1077.73 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,249.27 DollarsZDEPTCON 0000CONTINGENCY

1249.27 DollarsFactors
No DepartmentNONE Linear 2,579.68 DollarsZDEPTESC 0000ESCALATION

2579.68 DollarsFactors
WBS No: 1EDB03 Title: 442/452 Cluster Landlord
Activity ID: 1EDB0300 Description: 442/452 Cluster Landlord Funct : Maint. F Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB03
Activity ID: 1EDB0300

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

1 Corrective maintenance 1.00 each 233HC 233 5,018 917 5,935 8,3842,4490
3 Preventive maintenance 1.00 each 39HC 39 862 149 1,011 1,4314200

Total for Activity 1EDB0300: 272 5,879 1,066 6,945 9,8152,8690

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 166 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $305.24 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are expected to be maintained at the same level as FY99
 Revised number of work orders -None
 Basis for adjustment - None

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 5.02 HoursKE10H750 C010STRAIGHT TIME BASE

30.12 h 0.3612 May 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 16.32 HoursKE10H750 C010STRAIGHT TIME BASE
97.89 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 10.04 HoursKE10H750 C010STRAIGHT TIME BASE
60.24 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 15.06 HoursKE10H750 C010STRAIGHT TIME BASE
90.36 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 20.78 HoursKE10H750 C020STRAIGHT TIME BASE
124.65 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 24.26 HoursKE10H750 C020STRAIGHT TIME BASE
145.56 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 21.76 HoursKE10H750 C020STRAIGHT TIME BASE
130.52 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB03
Activity ID: 1EDB0300

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 10.04 HoursKE10H750 C040STRAIGHT TIME BASE

60.24 h 0.3612 May 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.37 HoursKE10H750 C040STRAIGHT TIME BASE
50.2 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.67 HoursKE10H750 C040STRAIGHT TIME BASE
10.04 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 17.15 HoursKE10H750 C070STRAIGHT TIME BASE
102.9 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 10.04 HoursKE10H750 C070STRAIGHT TIME BASE
60.24 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 34.59 HoursKE10H750 C080STRAIGHT TIME BASE
207.52 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 5.44 HoursKE10H750 C080STRAIGHT TIME BASE
32.62 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.69 HoursKE10H750 C080STRAIGHT TIME BASE
40.16 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 14.78 HoursKE10H750 C090STRAIGHT TIME BASE
88.68 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.50 HoursKE10H751 C010OVERTIME BASE & PRE.
3.01 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.82 HoursKE10H751 C010OVERTIME BASE & PRE.
4.89 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 0.75 HoursKE10H751 C010OVERTIME BASE & PRE.
4.52 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.04 HoursKE10H751 C020OVERTIME BASE & PRE.
6.23 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 0.25 HoursKE10H751 C020OVERTIME BASE & PRE.
1.51 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.09 HoursKE10H751 C020OVERTIME BASE & PRE.
6.53 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.21 HoursKE10H751 C020OVERTIME BASE & PRE.
7.28 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.50 HoursKE10H751 C040OVERTIME BASE & PRE.
3.01 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB03
Activity ID: 1EDB0300

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.08 HoursKE10H751 C040OVERTIME BASE & PRE.

0.5 h 0.3612 May 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.42 HoursKE10H751 C040OVERTIME BASE & PRE.
2.51 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.86 HoursKE10H751 C070OVERTIME BASE & PRE.
5.14 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 0.50 HoursKE10H751 C070OVERTIME BASE & PRE.
3.01 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.27 HoursKE10H751 C080OVERTIME BASE & PRE.
1.63 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.73 HoursKE10H751 C080OVERTIME BASE & PRE.
10.38 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.34 HoursKE10H751 C080OVERTIME BASE & PRE.
2.01 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 0.74 HoursKE10H751 C090OVERTIME BASE & PRE.
4.43 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 917.08 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor5420.34 d

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 104 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $79.21 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are expected to be maintained at the same level as FY99
 Revised number of work orders -None
 Basis for adjustment - None

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB03
Activity ID: 1EDB0300

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 20.08 HoursKE10H750 C020STRAIGHT TIME BASE

120.48 h 0.3612 May 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 15.06 HoursKE10H750 C040STRAIGHT TIME BASE
90.36 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.30 HoursKE10H750 C080STRAIGHT TIME BASE
13.79 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.00 HoursKE10H751 C020OVERTIME BASE & PRE.
6.02 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.75 HoursKE10H751 C040OVERTIME BASE & PRE.
4.52 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.12 HoursKE10H751 C080OVERTIME BASE & PRE.
0.69 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 148.95 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor880.34 d

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Activity ID: 1EDB0310 Description: 442/452 Cluster Landlord Funct : Maint. F Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 1,244HC 1,244 26,771 7,152 33,923 46,69312,7700
3 Preventive maintenance 1.00 each 210HC 210 4,597 795 5,392 7,5842,1930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,871 2,87102,871

Total for Activity 1EDB0310: 1,454 31,368 7,947 42,186 57,14914,9632,871
Line Item 1 - Corrective maintenance

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 166 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $305.24 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are expected to be maintained at the same level as FY99
 Revised number of work orders -None
 Basis for adjustment - None

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB03
Activity ID: 1EDB0310

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 26.79 HoursKE10H750 C010STRAIGHT TIME BASE

30.12 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 53.57 HoursKE10H750 C010STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 87.06 HoursKE10H750 C010STRAIGHT TIME BASE
97.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 80.36 HoursKE10H750 C010STRAIGHT TIME BASE
90.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 116.08 HoursKE10H750 C020STRAIGHT TIME BASE
130.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 110.86 HoursKE10H750 C020STRAIGHT TIME BASE
124.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 129.45 HoursKE10H750 C020STRAIGHT TIME BASE
145.56 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.93 HoursKE10H750 C040STRAIGHT TIME BASE
10.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 44.64 HoursKE10H750 C040STRAIGHT TIME BASE
50.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 53.57 HoursKE10H750 C040STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 91.51 HoursKE10H750 C070STRAIGHT TIME BASE
102.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 53.57 HoursKE10H750 C070STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 29.01 HoursKE10H750 C080STRAIGHT TIME BASE
32.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 35.72 HoursKE10H750 C080STRAIGHT TIME BASE
40.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 184.56 HoursKE10H750 C080STRAIGHT TIME BASE
207.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 78.87 HoursKE10H750 C090STRAIGHT TIME BASE
88.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB03
Activity ID: 1EDB0310

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 2.68 HoursKE10H751 C010OVERTIME BASE & PRE.

3.01 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.35 HoursKE10H751 C010OVERTIME BASE & PRE.
4.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.02 HoursKE10H751 C010OVERTIME BASE & PRE.
4.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.47 HoursKE10H751 C020OVERTIME BASE & PRE.
7.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.81 HoursKE10H751 C020OVERTIME BASE & PRE.
6.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.34 HoursKE10H751 C020OVERTIME BASE & PRE.
1.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.54 HoursKE10H751 C020OVERTIME BASE & PRE.
6.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.23 HoursKE10H751 C040OVERTIME BASE & PRE.
2.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.44 HoursKE10H751 C040OVERTIME BASE & PRE.
0.5 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.68 HoursKE10H751 C040OVERTIME BASE & PRE.
3.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.57 HoursKE10H751 C070OVERTIME BASE & PRE.
5.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.68 HoursKE10H751 C070OVERTIME BASE & PRE.
3.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.79 HoursKE10H751 C080OVERTIME BASE & PRE.
2.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.45 HoursKE10H751 C080OVERTIME BASE & PRE.
1.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 9.23 HoursKE10H751 C080OVERTIME BASE & PRE.
10.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 3.94 HoursKE10H751 C090OVERTIME BASE & PRE.
4.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 7,152.03 DollarsC210SA5C 0000SUPPLIES
7923.09 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB03
Activity ID: 1EDB0310

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 104 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $79.21 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are expected to be maintained at the same level as FY99
 Revised number of work orders -None
 Basis for adjustment - None

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 107.15 HoursKE10H750 C020STRAIGHT TIME BASE

120.48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 80.36 HoursKE10H750 C040STRAIGHT TIME BASE
90.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.26 HoursKE10H750 C080STRAIGHT TIME BASE
13.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.35 HoursKE10H751 C020OVERTIME BASE & PRE.
6.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.02 HoursKE10H751 C040OVERTIME BASE & PRE.
4.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.61 HoursKE10H751 C080OVERTIME BASE & PRE.
0.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 794.67 DollarsC210SA5C 0000SUPPLIES
880.34 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,729.96 DollarsZDEPTCON 0000CONTINGENCY

1729.96 DollarsFactors
No DepartmentNONE Linear 1,141.33 DollarsZDEPTESC 0000ESCALATION

1141.34 DollarsFactors
Activity ID: 1EDB0320 Description: 442/452 Cluster Landlord Funct : Maint. F Schedule Risk 1Cost Risk 2
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB03
Activity ID: 1EDB0320

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1 Corrective maintenance 1.00 each 1,244HC 1,244 26,771 7,152 33,923 43,3749,4500
3 Preventive maintenance 1.00 each 210HC 210 4,597 795 5,392 7,0141,6230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 7,512 7,51207,512

Total for Activity 1EDB0320: 1,454 31,368 7,947 46,827 57,90011,0737,512

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 166 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $305.24 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are expected to be maintained at the same level as FY99
 Revised number of work orders -None
 Basis for adjustment - None

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 80.36 HoursKE10H750 C010STRAIGHT TIME BASE

90.36 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 26.79 HoursKE10H750 C010STRAIGHT TIME BASE
30.12 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 53.57 HoursKE10H750 C010STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 87.06 HoursKE10H750 C010STRAIGHT TIME BASE
97.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 116.08 HoursKE10H750 C020STRAIGHT TIME BASE
130.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 110.86 HoursKE10H750 C020STRAIGHT TIME BASE
124.65 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB03
Activity ID: 1EDB0320

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 129.45 HoursKE10H750 C020STRAIGHT TIME BASE

145.56 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 8.93 HoursKE10H750 C040STRAIGHT TIME BASE
10.04 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 44.64 HoursKE10H750 C040STRAIGHT TIME BASE
50.2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 53.57 HoursKE10H750 C040STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 53.57 HoursKE10H750 C070STRAIGHT TIME BASE
60.24 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 91.51 HoursKE10H750 C070STRAIGHT TIME BASE
102.9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 29.01 HoursKE10H750 C080STRAIGHT TIME BASE
32.62 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 35.72 HoursKE10H750 C080STRAIGHT TIME BASE
40.16 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 184.56 HoursKE10H750 C080STRAIGHT TIME BASE
207.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 78.87 HoursKE10H750 C090STRAIGHT TIME BASE
88.68 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.35 HoursKE10H751 C010OVERTIME BASE & PRE.
4.89 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 4.02 HoursKE10H751 C010OVERTIME BASE & PRE.
4.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.68 HoursKE10H751 C010OVERTIME BASE & PRE.
3.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.47 HoursKE10H751 C020OVERTIME BASE & PRE.
7.28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.34 HoursKE10H751 C020OVERTIME BASE & PRE.
1.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.54 HoursKE10H751 C020OVERTIME BASE & PRE.
6.23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.81 HoursKE10H751 C020OVERTIME BASE & PRE.
6.53 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB03
Activity ID: 1EDB0320

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.44 HoursKE10H751 C040OVERTIME BASE & PRE.

0.5 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.23 HoursKE10H751 C040OVERTIME BASE & PRE.
2.51 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.68 HoursKE10H751 C040OVERTIME BASE & PRE.
3.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 4.57 HoursKE10H751 C070OVERTIME BASE & PRE.
5.14 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.68 HoursKE10H751 C070OVERTIME BASE & PRE.
3.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.79 HoursKE10H751 C080OVERTIME BASE & PRE.
2.01 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 9.23 HoursKE10H751 C080OVERTIME BASE & PRE.
10.38 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.45 HoursKE10H751 C080OVERTIME BASE & PRE.
1.63 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 3.94 HoursKE10H751 C090OVERTIME BASE & PRE.
4.43 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 7,152.03 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 7923.09 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 

corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 104 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $79.21 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are expected to be maintained at the same level as FY99
 Revised number of work orders -None
 Basis for adjustment - None

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB03
Activity ID: 1EDB0320

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 107.15 HoursKE10H750 C020STRAIGHT TIME BASE

120.48 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 80.36 HoursKE10H750 C040STRAIGHT TIME BASE
90.36 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 12.26 HoursKE10H750 C080STRAIGHT TIME BASE
13.79 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.35 HoursKE10H751 C020OVERTIME BASE & PRE.
6.02 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 4.02 HoursKE10H751 C040OVERTIME BASE & PRE.
4.52 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.61 HoursKE10H751 C080OVERTIME BASE & PRE.
0.69 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 794.67 DollarsC210SA5C 0000SUPPLIES
880.34 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,157.04 DollarsZDEPTCON 0000CONTINGENCY

5157.04 DollarsFactors
No DepartmentNONE Linear 2,354.70 DollarsZDEPTESC 0000ESCALATION

2354.7 DollarsFactors
WBS No: 1EDB05 Title: 444 Cluster Landlord
Activity ID: 1EDB0500 Description: 444 Cluster L/L Funct: Maint. FY00 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT01 Facilities & Site Operations 1.00 each 371HC 371 6,259 0 6,259 9,3133,0540
MAINT02 Facilities Maintenance 1.00 each 241HC 241 5,694 0 5,694 8,4722,7780
MAINT03 RFCSS Financial 1.00 each 0HC 0 0 26,836 26,836 26,83600
MAINT04 Leased Labor Maintenance 1.00 each 2,212HC 2,212 48,611 0 48,611 72,33323,7220
MAINT05 Maintenance Management/Admin/SubC 1.00 each 666EE 666 21,049 38,742 59,791 70,06310,2720
OPMGMT01 Closure Projects Director's Office 1.00 each 59HC 59 3,128 0 3,128 4,6541,5260
OPMGMT02 RFCSS Project Controls 1.00 each 101HC 101 5,382 4,092 9,474 12,1012,6260
OPMGMT03 400/800 Group Manager 1.00 each 303HC 303 16,217 0 16,217 24,1317,9140
OPMGMT04 400/800 Project Manager 1.00 each 102HC 102 5,444 0 5,444 8,1012,6570
OPMGMT05 Facility Manager 1.00 ea 329HC 329 9,095 17,904 26,999 31,4374,4380
OPMGMT06 Shift/Building Manager 1.00 ea 329HC 329 9,095 0 9,095 13,5344,4380
OPMGMT07 Environmental Compliance Specialist 1.00 each 329HC 329 8,641 0 8,641 12,8574,2170
OPMGMT08 Subcontractor Technical Support 1.00 each 0HC 0 0 63,943 63,943 63,94300
OPMGMT09 Salaried EmpoyeeTuition Reimbursement 1.00 each 0HC 0 0 583 583 58300
SURV01 Logistics/Property 1.00 each 0HC 0 0 407 407 40700
SURV02 Facilities Inspection 1.00 each 35HC 35 888 0 888 1,3214330
SURV03 Emergency Preparedness 1.00 each 0HC 0 0 14,276 14,276 14,27600
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WBS No: 1EDB05
Activity ID: 1EDB0500

Activity Filter * Starts In FY *
SURV04 Analytical Services 1.00 each 0HC 0 0 22,271 22,271 22,27100
SURV05 Safety 1.00 each 0HC 0 0 19,725 19,725 19,72500
SURV06 Quality Assurance 1.00 each 0HC 0 0 2,068 2,068 2,06800
TECSPT01 Metrology Labs 1.00 each 73HC 73 1,307 0 1,307 1,9446380
TECSPT02 Transportation 1.00 each 12HC 12 376 3,157 3,533 3,7161830
TECSPT03 Logistics Mt'l Control 1.00 each 12HC 12 197 43,266 43,463 43,559960
TECSPT04 Traffic Management 1.00 each 0HC 0 0 95 95 9500
TECSPT05 ARCIE Services 1.00 each 22HC 22 484 0 484 7202360
TECSPT06 Planning Budgeting 1.00 each 0HC 0 0 41,703 41,703 41,70300
TECSPT07 RCT 1.00 each 796HC 796 19,385 0 19,385 28,8459,4600
TECSPT08 Solid Material Management 1.00 each 0HC 0 0 3,381 3,381 3,38100
TECSPT09 Project Management 1.00 each 43HC 43 2,294 0 2,294 3,4141,1200
TECSPT10 WM Waste Technicians 1.00 each 25HC 25 509 0 509 7582480
TECSPT11 Miscellaneous Subcontracts 1.00 ea 0HC 0 0 27,324 27,324 27,32400
TECSPT12 RCT Supervision 1.00 each 75HC 75 2,083 0 2,083 3,0991,0160
TECSPT13 Health Physics Instrumentation 1.00 each 30HC 30 611 0 611 9082980

Total for Activity 1EDB0500: 6,166 166,746 329,774 496,520 577,89281,3720

Cost Element Skill Quantity UnitsCurve

Line Item MAINT01 - Facilities & Site Operations

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for funding in support of facility 
janitorial support.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Facilities & Site Operations support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1. ST Labor Hours 
 Units - Hours
 Unit Cost -   1192 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 370.77 HoursKE10H750 L030STRAIGHT TIME BASE

1192 Hours 0.674 January 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT02 - Facilities Maintenance

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for funding in support of facility 
A/C and Backflow preventers.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Costs adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Facilities Maintenance support for the facility baseline.  
Breakdown of Historical Data:
 Item - Maitnenance support
 Units - Hours
 Unit Cost - 775 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EDB05
Activity ID: 1EDB0500

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 200.63 HoursKE10H750 C080STRAIGHT TIME BASE

645 Hours 0.674 January 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Facilities Mgmt & MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 12.44 HoursC210S750 M010STRAIGHT TIME BASE
40 Hours 0.674 January 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 27.99 HoursKE10H751 C080OVERTIME BASE & PRE.
90 Hours 0.674 January 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT03 - RFCSS Financial

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for warehouse material purchases.  
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports
Item Desc - Items purchased include air movement systems, waste containers, special ordered equipment, etc.  Costs are not fixed, are requirements dependent 
and reflect normal special ordered items requirements necessary to maintain facility availability and productivity.  
Breakdown of Historical Data:
 Item - Miscellaneous  warehouse supply Items
 Units - dollars
 Unit Cost - 85,0000
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 26,835.63 DollarsC104SA5C 0000SUPPLIES

85000 Dollars 0.674 January 2000 Earned Value Factor1.015 -- FY00 Escalation --
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT04 - Leased Labor Maintenance

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline. 
Costs adjusted to meet objectives associated with preparation of the facility for transition to D&D. 
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -   7713 hours
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 81.81 HoursKE10H750 C010STRAIGHT TIME BASE

263 Hours 0.674 January 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 248.84 HoursKE10H750 C020STRAIGHT TIME BASE
800 Hours 0.674 January 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 124.42 HoursKE10H750 C040STRAIGHT TIME BASE
400 Hours 0.674 January 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors
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WBS No: 1EDB05
Activity ID: 1EDB0500

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 124.42 HoursKE10H750 C070STRAIGHT TIME BASE

400 Hours 0.674 January 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 139.97 HoursKE10H750 C080STRAIGHT TIME BASE
450 Hours 0.674 January 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 139.97 HoursKE10H750 C090STRAIGHT TIME BASE
450 Hours 0.674 January 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 1,119.77 HoursKE10H750 R070STRAIGHT TIME BASE
3600 Hours 0.674 January 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 233.29 HoursKE10H751 C010OVERTIME BASE & PRE.
750 Hours (OT) for all crafts 0.674 January 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT05 - Maintenance Management/Admin/SubC

Resources

BOE Estimators Experience - 8 YRS Rocky Flats Experience as Maintenance Planner, Facility Mnager, Maintenance Manager
Experience Item Desc - Maintenance Administrative Support and Supplies
Breakdown of Cost Data:
 Item - Maintenance Administrative Support
 Units - Lot
 Unit Cost -2140 hours 122,500 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 74.65 HoursC104S750 M010STRAIGHT TIME BASE

240 Hours (Mtce Lead) 0.674 January 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 46.66 HoursC104S750 M010STRAIGHT TIME BASE
150 Hours (SOE Supervisor) 0.674 January 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 139.97 HoursC104S750 M010STRAIGHT TIME BASE
450 Hours (Mtce Foreman x 3) 0.674 January 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 46.66 HoursC104S750 M020STRAIGHT TIME BASE
150 Hours (Mtct Mgr) 0.674 January 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 46.66 HoursC104S750 M020STRAIGHT TIME BASE
150 Hours 0.674 January 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Closure ManagementBUYERS PROCUREMENT AND CON Linear 74.65 HoursC104S750 P030STRAIGHT TIME BASE
240 Hours (Buyer) 0.674 January 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 96.42 HoursC104S750 P070STRAIGHT TIME BASE
310 Hours (Mtce Coord x 2) 0.674 January 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 139.97 HoursC104S750 P070STRAIGHT TIME BASE
450 Hours (Mtce Planner x 2) 0.674 January 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors
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WBS No: 1EDB05
Activity ID: 1EDB0500

Activity Filter * Starts In FY *
Closure ManagementNONE Linear 29,992.77 DollarsC104SA5C 0000SUPPLIES

95000 DOLLARS 0.674 January 2000 Earned Value Factor1.015 -- FY00 Escalation --
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Closure ManagementNONE Linear 8,749.09 DollarsC104SA5H 0000SUBCONTRACTED SRVS
27500 Dollars (SubC, Engnrs, Maint. Supv.) 0.674 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT01 - Closure Projects Director's Office

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for 400/800 Closure Project 
Director's office support to the facility baseline, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Closure Projects Director's Office support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1) Labor Hours  
 Units - 1) Hours 
 Unit Cost -  1)62.01  
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 58.51 HoursC104S750 M020STRAIGHT TIME BASE

351 Hours 0.36123 May 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT02 - RFCSS Project Controls

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Project Controls & Oversight.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.

Historical Data Source - FY98 Actual costs from P&I (002) reports.
Item Desc - Project Management & Oversight for 400/800 Area.
Breakdown of Historical Data:
 Item - 1. Labor  2. Subcontract
 Units - 1. Hours  2. Dollars
 Unit Cost - 1. 71.22   2. 24,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeMANAGERS (GRADE 69 - 72) Linear 100.69 HoursC106S750 M020STRAIGHT TIME BASE

604 Hours 0.36123 May 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Business Management OfficeNONE Linear 4,092.32 DollarsC106SA5H 0000SUBCONTRACTED SRVS
24000 Dollars 0.36123 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Line Item OPMGMT03 - 400/800 Group Manager
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for 400/800 Group Manager support 

cost to the facility baseline, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 400/800 Area Closure Projects Manager's Office support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
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WBS No: 1EDB05
Activity ID: 1EDB0500

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost -  1820
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 303.41 HoursC104S750 M020STRAIGHT TIME BASE

1820 hours 0.36123 May 2000 Earned Value Factor1 year
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT04 - 400/800 Project Manager

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for 400/800 Project Manager support 
costs to the facility baseline, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 400/800 Area Closure Projects Project Manager support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 15.17 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 0.36123 May 2000 Earned Value Factor1.75 Hrs/Wk Management Assessments & 
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 52.01 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 0.36123 May 2000 Earned Value Factor6 Hrs/Wk Proj. Mgmt. Activity (Proj. 

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 17.34 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 0.36123 May 2000 Earned Value Factor2 Hrs/Wk Compliance (ISM/EWP, 

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 17.34 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 0.36123 May 2000 Earned Value Factor2 Hours/Week Meetings (Clsr Pjcts, 

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT05 - Facility Manager

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for management of the facility, 
incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 800 Area Facility Manager support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EDB05
Activity ID: 1EDB0500

Activity Filter * Starts In FY *
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 329.41 HoursC104S750 M010STRAIGHT TIME BASE

52 Weeks 0.36123 May 2000 Earned Value Factor38 Hrs/Wk Facility Projects (Chem Rmvl, 
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 17,903.91 DollarsC104SA5H M010SUBCONTRACTED SRVS
1 year 0.36123 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --105000 dollars/Wk for meetings (Clsr Pjcts, 

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT06 - Shift/Building Manager

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for the 800 Area Shift/Building 
Managers, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 800 Area Closure Project Shift/Building Manager support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 329.41 HoursC104S750 M010STRAIGHT TIME BASE

52 Weeks 0.36123 May 2000 Earned Value Factor38 Hrs/Wk
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT07 - Environmental Compliance Specialist

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for packaging and moving waste, 
walkdowns, POD and documentation.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 400/800 Area Closure Projects Environmental Compliance support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  1976
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 329.41 HoursC104S750 P170STRAIGHT TIME BASE

52 wks 0.36123 May 2000 Earned Value Factor38 Hrs/Wk POD
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Line Item OPMGMT08 - Subcontractor Technical Support
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 

programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Subcontract Technical & Administrative support for the facility baseline which includes: 1/2 Facility Manager Administrative Assistant,  1/3 
Support for Group Manager Administrative Assistant, 1/3 Support for 400/800 Area Project Controls & Coordination, 2 Facility Leads.
Breakdown of Historical Data:
 Item - Subcontracts
 Units - Fiscal Year
 Unit Cost -  329,167
 Unit Cost Adjustment factor - 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 55,416.85 DollarsC104SA5H 0000SUBCONTRACTED SRVS

325000 Dollars 0.36123 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Closure ManagementTRAINERS Linear 8,525.67 DollarsC104SA5H P150SUBCONTRACTED SRVS
50000 dollars 0.36123 May 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT09 - Salaried EmpoyeeTuition Reimbursement

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Employee Tuition Reimbursement.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Tuition Reimbursement costs for R230S personnel.  
Breakdown of Historical Data:
 Item - Incurred Cost
 Units - Dollars
 Unit Cost - 3500.00 max per employee  
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 583.48 DollarsC104SA5M 0000TRAVEL/TRAIN/RELOCAT

3500 Dollars 0.36123 May 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV01 - Logistics/Property

Resources

BOE Costs directly derived from FY98 Actual Costs calculated from the 7th month and projected to the end of the fiscal year for Property Accounting, including 
Annual Inventory.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Logistics/Property support for the facility baseline.  
Breakdown of Historical Data:
 Item - DC Subcontract
 Units - Fiscal Year
 Unit Cost -   1280
 Unit Cost Adjustment factor -
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 407.24 DollarsC104SA5H 0000SUBCONTRACTED SRVS

1280 Dollars 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Line Item SURV02 - Facilities Inspection
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Quality Inspections, verification 

of materials and post-maintenance inspections in the facility. 
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Facilities Inspection support for the facility baseline.  
Breakdown of Historical Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Labor Hours
 Units - Hours
 Unit Cost -   112
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 34.84 HoursC210S750 P050STRAIGHT TIME BASE

112 Hours 0.67401 January 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV03 - Emergency Preparedness

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Emergency Preparedness, 
Occurrence Reporting, etc.  Included in this estimate are 358 fire system surveys.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Emergency Preparedness support for the facility baseline.  
Breakdown of Historical Data:
 Item - DC Subcontract
 Units - Fiscal Year
 Unit Cost -   44,870.50
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 14,275.68 DollarsC104SA5H 0000SUBCONTRACTED SRVS

44870.5 Dollars 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV04 - Analytical Services

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for sampling services necessary to 
monitor worker safety, based on $52/sample.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Estimate adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Analytical Laboratory support for the facility baseline.  
Breakdown of Historical Data:
 Item - Subcontract
 Units - Fiscal Year
 Unit Cost -  104,828.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 22,270.71 DollarsC104SA5H 0000SUBCONTRACTED SRVS

70000 Dollars 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Line Item SURV05 - Safety
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 

programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Estimate adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Safety Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1) ST Labor Hours  
 Units - 1) Hours
 Unit Cost -  1) 43.08
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Health & SafetySAFETY ENGINEERS Linear 19,725.49 DollarsC101SA5H E120SUBCONTRACTED SRVS

62000 Hours 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV06 - Quality Assurance

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 
programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Quality Assurance Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item -  QA Support
 Units - Dollars
 Unit Cost -  6500 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Quality AssuranceENVIRONMENTAL SCIENTISTS Linear 2,067.99 DollarsC102SA5H S020SUBCONTRACTED SRVS

6500 Dollars 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT01 - Metrology Labs

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for equipment calibration support.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Metrology Labs support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours(1. Hourly, 2. Salary)
 Units - Hours
 Unit Cost -   1. - 31.54, 2. 44.12
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 65.32 HoursKE10H750 L030STRAIGHT TIME BASE

210 Hours 0.67401 January 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 7.78 HoursC104S750 P170STRAIGHT TIME BASE
25 Hours 0.67401 January 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT02 - Transportation

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for facility transportation support & 
vehecle rentals.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Transportation support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1. ST Labor Hours  3. Rentals
 Units - 1. Hours  3. Fiscal Year
 Unit Cost -   1. 28.11 3. 6,000.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationMISSION SUP SPEC II (FLTTCH, WS Linear 12.44 HoursC242S751 L060OVERTIME BASE & PRE.

40 Hours 0.67401 January 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Business Management OfficeNONE Linear 3,157.17 DollarsC106SA5L 0000RENTALS
10000 Dollars 0.67401 January 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT03 - Logistics Mt'l Control

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Hot & Cold Laundry Expenses.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Costs adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Hot & Cold Laundry support for the facility baseline and Janitorial Support.  
Breakdown of Historical Data:
 Item - Laundry and Janitorial Support
 Units - Lot
 Unit Cost -   1.$135,990 2. 34.24 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 11.66 HoursKE10H750 L030STRAIGHT TIME BASE

37.5 hours 0.67401 January 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Closure ManagementNONE Linear 31,175.89 DollarsC104SA5F 0000CSS FIXED PRICE
97990.3 Dollars 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Building ServicesNONE Linear 12,089.81 DollarsC233SA5F 0000CSS FIXED PRICE
38000 dollars 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Line Item TECSPT04 - Traffic Management
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.

The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Traffic Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - DC Subcontract
 Units - Fiscal Year
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost -   300.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 95.45 DollarsC241SA5H 0000SUBCONTRACTED SRVS

300 Dollars 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT05 - ARCIE Services

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for radiological instrumentation, 
purchase, calibration & repair, including NDT.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - ARCIE support for the facility baseline.  
Breakdown of Historical Data:
 Item -  2. Hourly Labor Hours
 Units - 2. Hours
 Unit Cost - 2. 32.46 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 21.77 HoursKE10H750 T070STRAIGHT TIME BASE

70 Hours 0.67401 January 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT06 - Planning Budgeting

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - RMRS PB&I support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1)Labor Hours 2)Subcontract
 Units - Hours
 Unit Cost -    1. 38.54 2. 105,000.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 41,703.50 DollarsC104SA5H 0000SUBCONTRACTED SRVS

131080 Dollars 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Line Item TECSPT07 - RCT
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.

The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Estimate adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - RCT support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Hours
 Unit Cost - 5460  st hours 740 ot hours 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 566.19 HoursKE10H750 T050STRAIGHT TIME BASE

1820.25 Hours - ST 0.67401 January 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 229.94 HoursKE10H751 T050OVERTIME BASE & PRE.
739.25 Hours - OT 0.67401 January 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT08 - Solid Material Management

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Solid Material Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1) Labor Hours 2) Subcontract 3) Miscellaneous Supplies & Subcontract
 Units - 1)Hours 2)Dollars 3) Dollars
 Unit Cost -   1)  40.24  2) 9131.00 3) 1507.00
 Unit Cost Adjustment factor -
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 0.00 HoursC104S750 M020STRAIGHT TIME BASE

0 Hours
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Closure ManagementNONE Linear 475.79 DollarsC104SA5C 0000SUPPLIES
1507 Dollars 0.67401 January 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Closure ManagementNONE Linear 2,905.05 DollarsC104SA5H 0000SUBCONTRACTED SRVS
9131 Dollars 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT09 - Project Management

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - RMRS Project Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -    50.24
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 42.93 HoursC104S750 M020STRAIGHT TIME BASE

138 Hours 0.67401 January 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT10 - WM Waste Technicians

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Waste Technician support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -    80 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 24.88 HoursKE10H750 T060STRAIGHT TIME BASE

80 Hours 0.67401 January 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT11 - Miscellaneous Subcontracts

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 
programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Miscellaneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies, 
equipment purchases, computer equipment replacement costs, etc.  
Breakdown of Historical Data:
 Item - 1) Miscellaneous supplies & subcontract 2)Replacement Computer Equipment
 Units - 1)Fiscal Year 2) 2 Units
 Unit Cost -  1)63239.00 2)2100.00 ea.
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 1,326.01 DollarsC104SA5C 0000SUPPLIES

2 Replacement Computers (Mac 0.67401 January 2000 Earned Value Factor1.015 -- FY00 Escalation --2100 ea.
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Closure ManagementNONE Linear 25,998.19 DollarsC104SA5H 0000SUBCONTRACTED SRVS
81716 Dollars 0.67401 January 2000 Earned Value Factor1.02283 -- FY00 Escalation --

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Line Item TECSPT12 - RCT Supervision
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for RCT supervisors performing work 

for the building baseline.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Waste Technician support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1. ST Labor Hours 2. OT Labor Hours 
 Units - Hours 
 Unit Cost -    452.5
 Unit Cost Adjustment factor - 4.5
 Revised Unit Cost -1800
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - RCT foreman will become full time in 00.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 75.44 HoursC104S750 M010STRAIGHT TIME BASE

452.5 Hours 0.36123 May 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT13 - Health Physics Instrumentation

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for performing radiological 
instrument maintenance and repairs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Health Physics Instrumentation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -   32.30
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 29.84 HoursKE10H750 T060STRAIGHT TIME BASE

179 Hours 0.36123 May 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Activity ID: 1EDB0510 Description: 444 Cluster L/L Funct: Maint. FY01 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT01 Facilities & Site Operations 1.00 each 1,060HC 1,060 17,894 0 17,894 26,4308,5360
MAINT02 Facilities Maintenance 1.00 each 689HC 689 16,279 0 16,279 24,0447,7650
MAINT03 RFCSS Financial 1.00 each 0HC 0 0 76,728 76,728 76,72800
MAINT04 Leased Labor Maintenance 1.00 each 6,326HC 6,326 138,988 0 138,988 205,28566,2970
MAINT05 Maintenance Management/Admin/SubC 1.00 each 1,903EE 1,903 60,183 110,770 170,953 199,66028,7070
OPMGMT01 Closure Projects Director's Office 1.00 each 312HC 312 16,685 0 16,685 24,6447,9590
OPMGMT02 RFCSS Project Controls 1.00 each 537HC 537 28,711 21,831 50,543 64,23813,6950
OPMGMT03 400/800 Group Manager 1.00 each 1,619HC 1,619 86,514 0 86,514 127,78241,2670
OPMGMT04 400/800 Project Manager 1.00 each 543HC 543 29,044 0 29,044 42,89813,8540
OPMGMT05 Facility Manager 1.00 ea 1,757HC 1,757 48,520 95,513 144,033 167,17723,1440
OPMGMT06 Shift/Building Manager 1.00 ea 1,757HC 1,757 48,520 0 48,520 71,66423,1440
OPMGMT07 Environmental Compliance Specialist 1.00 each 1,757HC 1,757 46,095 0 46,095 68,08221,9870
OPMGMT08 Subcontractor Technical Support 1.00 each 0HC 0 0 490,590 490,590 490,59000
OPMGMT09 Salaried EmpoyeeTuition Reimbursement 1.00 each 0HC 0 0 3,113 3,113 3,11300
SURV01 Logistics/Property 1.00 each 0HC 0 0 1,164 1,164 1,16400
SURV02 Facilities Inspection 1.00 each 100HC 100 2,538 0 2,538 3,7491,2110
SURV03 Emergency Preparedness 1.00 each 0HC 0 0 40,816 40,816 40,81600
SURV04 Analytical Services 1.00 each 0HC 0 0 63,675 63,675 63,67500
SURV05 Safety 1.00 each 0HC 0 0 56,398 56,398 56,39800
SURV06 Quality Assurance 1.00 each 0HC 0 0 5,913 5,913 5,91300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 117,913 117,9130117,913
TECSPT01 Metrology Labs 1.00 each 209HC 209 3,736 0 3,736 5,5181,7820
TECSPT02 Transportation 1.00 each 36HC 36 1,074 9,027 10,101 10,6135120
TECSPT03 Logistics Mt'l Control 1.00 each 33HC 33 563 123,703 124,266 124,5342690
TECSPT04 Traffic Management 1.00 each 0HC 0 0 273 273 27300
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TECSPT05 ARCIE Services 1.00 each 62HC 62 1,383 0 1,383 2,0426600
TECSPT06 Planning Budgeting 1.00 each 0HC 0 0 119,236 119,236 119,23600
TECSPT07 RCT 1.00 each 2,276HC 2,276 55,424 0 55,424 81,86226,4370
TECSPT08 Solid Material Management 1.00 each 0HC 0 0 9,666 9,666 9,66600
TECSPT09 Project Management 1.00 each 123HC 123 6,560 0 6,560 9,6893,1290
TECSPT10 WM Waste Technicians 1.00 each 71HC 71 1,456 0 1,456 2,1506940
TECSPT11 Miscellaneous Subcontracts 1.00 ea 0HC 0 0 78,124 78,124 78,12400
TECSPT12 RCT Supervision 1.00 each 402HC 402 11,111 0 11,111 16,4115,3000
TECSPT13 Health Physics Instrumentation 1.00 each 159HC 159 3,257 0 3,257 4,8111,5540

Total for Activity 1EDB0510: 21,733 624,535 1,306,541 2,048,989 2,346,892297,903117,913

Cost Element Skill Quantity UnitsCurve

Line Item MAINT01 - Facilities & Site Operations

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for funding in support of facility 
janitorial support.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Facilities & Site Operations support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1. ST Labor Hours 
 Units - Hours
 Unit Cost -   1192 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 1,060.10 HoursKE10H750 L030STRAIGHT TIME BASE

1192 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT02 - Facilities Maintenance

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for funding in support of facility 
A/C and Backflow preventers.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Costs adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Facilities Maintenance support for the facility baseline.  
Breakdown of Historical Data:
 Item - Maitnenance support
 Units - Hours
 Unit Cost - 775 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 573.63 HoursKE10H750 C080STRAIGHT TIME BASE

645 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 35.57 HoursC210S750 M010STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 80.04 HoursKE10H751 C080OVERTIME BASE & PRE.
90 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Cost Element Skill Quantity UnitsCurve

Line Item MAINT03 - RFCSS Financial

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for warehouse material purchases.  
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports
Item Desc - Items purchased include air movement systems, waste containers, special ordered equipment, etc.  Costs are not fixed, are requirements dependent 
and reflect normal special ordered items requirements necessary to maintain facility availability and productivity.  
Breakdown of Historical Data:
 Item - Miscellaneous  warehouse supply Items
 Units - dollars
 Unit Cost - 85,0000
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 76,727.98 DollarsC104SA5C 0000SUPPLIES

85000 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT04 - Leased Labor Maintenance

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline. 
Costs adjusted to meet objectives associated with preparation of the facility for transition to D&D. 
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -   7113 hours
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 233.90 HoursKE10H750 C010STRAIGHT TIME BASE

263 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 711.47 HoursKE10H750 C020STRAIGHT TIME BASE
800 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 355.74 HoursKE10H750 C040STRAIGHT TIME BASE
400 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 355.74 HoursKE10H750 C070STRAIGHT TIME BASE
400 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 400.20 HoursKE10H750 C080STRAIGHT TIME BASE
450 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 400.20 HoursKE10H750 C090STRAIGHT TIME BASE
450 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersWASTE TREATMENT OPERATOR A Linear 3,201.63 HoursKE10H750 R070STRAIGHT TIME BASE

3600 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 667.01 HoursKE10H751 C010OVERTIME BASE & PRE.
750 Hours (OT) for all crafts

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT05 - Maintenance Management/Admin/SubC

Resources

BOE Estimators Experience - 8 YRS Rocky Flats Experience as Maintenance Planner, Facility Mnager, Maintenance Manager
Experience Item Desc - Maintenance Administrative Support and Supplies
Breakdown of Cost Data:
 Item - Maintenance Administrative Support
 Units - Lot
 Unit Cost -2140 hours 122,500 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 213.44 HoursC104S750 M010STRAIGHT TIME BASE

240 Hours (Mtce Lead)
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 133.40 HoursC104S750 M010STRAIGHT TIME BASE
150 Hours (SOE Supervisor)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 400.20 HoursC104S750 M010STRAIGHT TIME BASE
450 Hours (Mtce Foreman x 3)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 133.40 HoursC104S750 M020STRAIGHT TIME BASE
150 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 133.40 HoursC104S750 M020STRAIGHT TIME BASE
150 Hours (Mtct Mgr)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementBUYERS PROCUREMENT AND CON Linear 213.44 HoursC104S750 P030STRAIGHT TIME BASE
240 Hours (Buyer)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 400.20 HoursC104S750 P070STRAIGHT TIME BASE
450 Hours (Mtce Planner x 2)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementCOST ESTIMATORS PLANNERS AN Linear 275.70 HoursC104S750 P070STRAIGHT TIME BASE
310 Hours (Mtce Coord x 2)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 85,754.80 DollarsC104SA5C 0000SUPPLIES
95000 DOLLARS 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 25,015.26 DollarsC104SA5H 0000SUBCONTRACTED SRVS
27500 Dollars (SubC, Engnrs, Maint. Supv.) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT01 - Closure Projects Director's Office
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for 400/800 Closure Project 

Director's office support to the facility baseline, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
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Cost Element Skill Quantity UnitsCurveResources

Item Desc - Closure Projects Director's Office support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1) Labor Hours  
 Units - 1) Hours 
 Unit Cost -  1)62.01  
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 312.16 HoursC104S750 M020STRAIGHT TIME BASE

351 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT02 - RFCSS Project Controls

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Project Controls & Oversight.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.

Historical Data Source - FY98 Actual costs from P&I (002) reports.
Item Desc - Project Management & Oversight for 400/800 Area.
Breakdown of Historical Data:
 Item - 1. Labor  2. Subcontract
 Units - 1. Hours  2. Dollars
 Unit Cost - 1. 71.22   2. 24,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeMANAGERS (GRADE 69 - 72) Linear 537.16 HoursC106S750 M020STRAIGHT TIME BASE

604 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 21,831.50 DollarsC106SA5H 0000SUBCONTRACTED SRVS
24000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT03 - 400/800 Group Manager

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for 400/800 Group Manager support 
cost to the facility baseline, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 400/800 Area Closure Projects Manager's Office support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  1820
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 1,618.60 HoursC104S750 M020STRAIGHT TIME BASE

1820 hours 1 year
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item OPMGMT04 - 400/800 Project Manager
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for 400/800 Project Manager support 
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Cost Element Skill Quantity UnitsCurveResources

costs to the facility baseline, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 400/800 Area Closure Projects Project Manager support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 2 Hours/Week Meetings (Clsr Pjcts, 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 6 Hrs/Wk Proj. Mgmt. Activity (Proj. 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 2 Hrs/Wk Compliance (ISM/EWP, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 80.93 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 1.75 Hrs/Wk Management Assessments & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT05 - Facility Manager

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for management of the facility, 
incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 800 Area Facility Manager support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 1,757.34 HoursC104S750 M010STRAIGHT TIME BASE

52 Weeks 38 Hrs/Wk Facility Projects (Chem Rmvl, 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 95,512.80 DollarsC104SA5H M010SUBCONTRACTED SRVS
105000 dollars/Wk for meetings (Clsr Pjcts, 1.02283 -- FY00 Escalation --1 year

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT06 - Shift/Building Manager
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for the 800 Area Shift/Building 

Managers, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 800 Area Closure Project Shift/Building Manager support for the facility baseline.  
Breakdown of Historical Data:
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Cost Element Skill Quantity UnitsCurveResources

 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 1,757.34 HoursC104S750 M010STRAIGHT TIME BASE

38 Hrs/Wk 52 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT07 - Environmental Compliance Specialist

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for packaging and moving waste, 
walkdowns, POD and documentation.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 400/800 Area Closure Projects Environmental Compliance support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  1976
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 1,757.34 HoursC104S750 P170STRAIGHT TIME BASE

38 Hrs/Wk POD 52 wks
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT08 - Subcontractor Technical Support

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 
programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Subcontract Technical & Administrative support for the facility baseline which includes: 1/2 Facility Manager Administrative Assistant,  1/3 
Support for Group Manager Administrative Assistant, 1/3 Support for 400/800 Area Project Controls & Coordination, 2 Facility Leads.
Breakdown of Historical Data:
 Item - Subcontracts
 Units - Fiscal Year
 Unit Cost -  329,167
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 295,634.80 DollarsC104SA5H 0000SUBCONTRACTED SRVS

325000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 149,472.60 DollarsC104SA5H 0000SUBCONTRACTED SRVS
168071 $

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
Closure ManagementTRAINERS Linear 45,482.29 DollarsC104SA5H P150SUBCONTRACTED SRVS

50000 dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT09 - Salaried EmpoyeeTuition Reimbursement

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Employee Tuition Reimbursement.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Tuition Reimbursement costs for R230S personnel.  
Breakdown of Historical Data:
 Item - Incurred Cost
 Units - Dollars
 Unit Cost - 3500.00 max per employee  
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 3,112.70 DollarsC104SA5M 0000TRAVEL/TRAIN/RELOCAT

3500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV01 - Logistics/Property

Resources

BOE Costs directly derived from FY98 Actual Costs calculated from the 7th month and projected to the end of the fiscal year for Property Accounting, including 
Annual Inventory.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Logistics/Property support for the facility baseline.  
Breakdown of Historical Data:
 Item - DC Subcontract
 Units - Fiscal Year
 Unit Cost -   1280
 Unit Cost Adjustment factor -
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesNONE Linear 1,164.35 DollarsC100SA5H 0000SUBCONTRACTED SRVS

1280 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV02 - Facilities Inspection

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Quality Inspections, verification 
of materials and post-maintenance inspections in the facility. 
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Facilities Inspection support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -   112
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 99.61 HoursC210S750 P050STRAIGHT TIME BASE

112 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV03 - Emergency Preparedness

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Emergency Preparedness, 
Occurrence Reporting, etc.  Included in this estimate are 358 fire system surveys.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Emergency Preparedness support for the facility baseline.  
Breakdown of Historical Data:
 Item - DC Subcontract
 Units - Fiscal Year
 Unit Cost -   44,870.50
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 40,816.26 DollarsC104SA5H 0000SUBCONTRACTED SRVS

44870.5 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV04 - Analytical Services

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for sampling services necessary to 
monitor worker safety, based on $52/sample.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Estimate adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Analytical Laboratory support for the facility baseline.  
Breakdown of Historical Data:
 Item - Subcontract
 Units - Fiscal Year
 Unit Cost -  104,828.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 63,675.20 DollarsC104SA5H 0000SUBCONTRACTED SRVS

70000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV05 - Safety
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 

programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Estimate adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Safety Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1) ST Labor Hours  
 Units - 1) Hours
 Unit Cost -  1) 43.08
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementSAFETY ENGINEERS Linear 56,398.03 DollarsC104SA5H E120SUBCONTRACTED SRVS

62000 Hours 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV06 - Quality Assurance

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 
programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Quality Assurance Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item -  QA Support
 Units - Dollars
 Unit Cost -  6500 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 5,912.70 DollarsR100SA5H S020SUBCONTRACTED SRVS

6500 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 71,042.95 DollarsZDEPTCON 0000CONTINGENCY

71043 DollarsFactors
No DepartmentNONE Linear 46,870.44 DollarsZDEPTESC 0000ESCALATION

46870.4 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT01 - Metrology Labs

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for equipment calibration support.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Metrology Labs support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours(1. Hourly, 2. Salary)
 Units - Hours
 Unit Cost -   1. - 31.54, 2. 44.12
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 186.76 HoursKE10H750 L030STRAIGHT TIME BASE

210 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 22.23 HoursC104S750 P170STRAIGHT TIME BASE
25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT02 - Transportation

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for facility transportation support & 
vehecle rentals.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Transportation support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1. ST Labor Hours  3. Rentals
 Units - 1 lot
 Unit Cost -   40 Hours & $10,150
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMISSION SUP SPEC II (FLTTCH, WS Linear 35.57 HoursKE10H751 L060OVERTIME BASE & PRE.

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 9,026.82 DollarsC106SA5L 0000RENTALS
10000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT03 - Logistics Mt'l Control

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Hot & Cold Laundry Expenses.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Costs adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Hot & Cold Laundry support for the facility baseline and Janitorial Support.  
Breakdown of Historical Data:
 Item - Laundry and Janitorial Support
 Units - Lot
 Unit Cost -   1.$135,990 2. 34.24 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersUTILITY WORKER Linear 33.35 HoursKE10H750 L030STRAIGHT TIME BASE

37.5 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 89,136.41 DollarsC104SA5F 0000CSS FIXED PRICE
97990.3 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Building ServicesNONE Linear 34,566.54 DollarsC233SA5F 0000CSS FIXED PRICE
38000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TECSPT04 - Traffic Management
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.

The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Traffic Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - DC Subcontract
 Units - Fiscal Year
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost -   300.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 272.89 DollarsC241SA5H 0000SUBCONTRACTED SRVS

300 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT05 - ARCIE Services

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for radiological instrumentation, 
purchase, calibration & repair, including NDT.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - ARCIE support for the facility baseline.  
Breakdown of Historical Data:
 Item -  2. Hourly Labor Hours
 Units - 2. Hours
 Unit Cost - 2. 32.46 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 62.25 HoursKE10H750 T070STRAIGHT TIME BASE

70 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT06 - Planning Budgeting

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - RMRS PB&I support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1)Labor Hours 2)Subcontract
 Units - Hours
 Unit Cost -    1. 38.54 2. 105,000.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 119,236.40 DollarsC104SA5H 0000SUBCONTRACTED SRVS

131080 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT07 - RCT
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.

The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Estimate adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - RCT support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Hours
 Unit Cost - 5460  st hours 740 ot hours 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,618.82 HoursKE10H750 T050STRAIGHT TIME BASE

1820.25 Hours - ST
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 657.45 HoursKE10H751 T050OVERTIME BASE & PRE.
739.25 Hours - OT

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT08 - Solid Material Management

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Solid Material Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1) Labor Hours 2) Subcontract 3) Miscellaneous Supplies & Subcontract
 Units - 1)Hours 2)Dollars 3) Dollars
 Unit Cost -   1)  40.24  2) 9131.00 3) 1507.00
 Unit Cost Adjustment factor -
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 0.00 HoursC104S750 M020STRAIGHT TIME BASE

0 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 1,360.34 DollarsC104SA5C 0000SUPPLIES
1507 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementNONE Linear 8,305.97 DollarsC104SA5H 0000SUBCONTRACTED SRVS
9131 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT09 - Project Management

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - RMRS Project Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -    50.24
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 122.73 HoursC104S750 M020STRAIGHT TIME BASE

138 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT10 - WM Waste Technicians

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Waste Technician support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -    80 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 71.15 HoursKE10H750 T060STRAIGHT TIME BASE

80 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT11 - Miscellaneous Subcontracts

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 
programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Miscellaneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies, 
equipment purchases, computer equipment replacement costs, etc.  
Breakdown of Historical Data:
 Item - 1) Miscellaneous supplies & subcontract 2)Replacement Computer Equipment
 Units - 1)Fiscal Year 2) 2 Units
 Unit Cost -  1)63239.00 2)2100.00 ea.
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 3,791.26 DollarsC104SA5C 0000SUPPLIES

2 Replacement Computers (Mac 1.015 -- FY00 Escalation --2100 ea.
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementNONE Linear 74,332.61 DollarsC104SA5H 0000SUBCONTRACTED SRVS
81716 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TECSPT12 - RCT Supervision
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for RCT supervisors performing work 

for the building baseline.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Waste Technician support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1. ST Labor Hours 2. OT Labor Hours 
 Units - Hours 
 Unit Cost -    452.5
 Unit Cost Adjustment factor - 4.5
 Revised Unit Cost -1800
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - RCT foreman will become full time in 00.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 402.43 HoursC104S750 M010STRAIGHT TIME BASE

452.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT13 - Health Physics Instrumentation

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for performing radiological 
instrument maintenance and repairs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Health Physics Instrumentation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -   32.30
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 159.19 HoursKE10H750 T060STRAIGHT TIME BASE

179 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EDB0520 Description: 444 Cluster L/L Funct: Maint. FY02 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

MAINT01 Facilities & Site Operations 1.00 each 1,060HC 1,060 17,894 0 17,894 24,2116,3170
MAINT02 Facilities Maintenance 1.00 each 689HC 689 16,279 0 16,279 22,0265,7470
MAINT03 RFCSS Financial 1.00 each 0HC 0 0 76,728 76,728 76,72800
MAINT04 Leased Labor Maintenance 1.00 each 6,326HC 6,326 138,988 0 138,988 188,05049,0630
MAINT05 Maintenance Management/Admin/SubC 1.00 each 1,903EE 1,903 60,183 110,770 170,953 192,19721,2440
OPMGMT01 Closure Projects Director's Office 1.00 each 312HC 312 16,685 0 16,685 22,5755,8900
OPMGMT02 RFCSS Project Controls 1.00 each 537HC 537 28,711 21,831 50,543 60,67810,1350
OPMGMT03 400/800 Group Manager 1.00 each 1,619HC 1,619 86,514 0 86,514 117,05430,5400
OPMGMT04 400/800 Project Manager 1.00 each 543HC 543 29,044 0 29,044 39,29710,2530
OPMGMT05 Facility Manager 1.00 ea 1,757HC 1,757 48,520 95,513 144,033 161,16117,1280
OPMGMT06 Shift/Building Manager 1.00 ea 1,757HC 1,757 48,520 0 48,520 65,64817,1280
OPMGMT07 Environmental Compliance Specialist 1.00 each 1,757HC 1,757 46,095 0 46,095 62,36716,2720
OPMGMT08 Subcontractor Technical Support 1.00 each 0HC 0 0 341,117 341,117 341,11700
OPMGMT09 Salaried EmpoyeeTuition Reimbursement 1.00 each 0HC 0 0 3,113 3,113 3,11300
SURV01 Logistics/Property 1.00 each 0HC 0 0 1,164 1,164 1,16400
SURV02 Facilities Inspection 1.00 each 100HC 100 2,538 0 2,538 3,4348960
SURV03 Emergency Preparedness 1.00 each 0HC 0 0 40,816 40,816 40,81600
SURV04 Analytical Services 1.00 each 0HC 0 0 63,675 63,675 63,67500
SURV05 Safety 1.00 each 0HC 0 0 56,398 56,398 56,39800
SURV06 Quality Assurance 1.00 each 0HC 0 0 5,913 5,913 5,91300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 298,474 298,4740298,474
TECSPT01 Metrology Labs 1.00 each 209HC 209 3,736 0 3,736 5,0541,3190
TECSPT02 Transportation 1.00 each 36HC 36 1,074 9,027 10,101 10,4803790
TECSPT03 Logistics Mt'l Control 1.00 each 33HC 33 563 123,703 124,266 124,4651990
TECSPT04 Traffic Management 1.00 each 0HC 0 0 273 273 27300
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Activity Filter * Starts In FY *
TECSPT05 ARCIE Services 1.00 each 62HC 62 1,383 0 1,383 1,8714880
TECSPT06 Planning Budgeting 1.00 each 0HC 0 0 119,236 119,236 119,23600
TECSPT07 RCT 1.00 each 2,276HC 2,276 55,424 0 55,424 74,98919,5650
TECSPT08 Solid Material Management 1.00 each 1HC 1 48 9,666 9,714 9,731170
TECSPT09 Project Management 1.00 each 123HC 123 6,560 0 6,560 8,8762,3160
TECSPT10 WM Waste Technicians 1.00 each 71HC 71 1,456 0 1,456 1,9705140
TECSPT11 Miscellaneous Subcontracts 1.00 ea 0HC 0 0 78,124 78,124 78,12400
TECSPT12 RCT Supervision 1.00 each 402HC 402 11,111 0 11,111 15,0333,9220
TECSPT13 Health Physics Instrumentation 1.00 each 159HC 159 3,257 0 3,257 4,4071,1500

Total for Activity 1EDB0520: 21,734 624,582 1,157,068 2,080,124 2,300,602220,478298,474

Cost Element Skill Quantity UnitsCurve

Line Item MAINT01 - Facilities & Site Operations

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for funding in support of facility 
janitorial support.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Facilities & Site Operations support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1. ST Labor Hours 
 Units - Hours
 Unit Cost -   1192 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceUTILITY WORKER Linear 1,060.10 HoursC210S750 L030STRAIGHT TIME BASE

1192 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT02 - Facilities Maintenance

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for funding in support of facility 
A/C and Backflow preventers.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Costs adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Facilities Maintenance support for the facility baseline.  
Breakdown of Historical Data:
 Item - Maitnenance support
 Units - Hours
 Unit Cost - 775 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenancePLUMBERS AND PIPEFITTERS Linear 573.63 HoursC210S750 C080STRAIGHT TIME BASE

645 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceFOREMEN / TEAM LEADS / GROUP Linear 35.57 HoursC210S750 M010STRAIGHT TIME BASE
40 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenancePLUMBERS AND PIPEFITTERS Linear 80.04 HoursC210S751 C080OVERTIME BASE & PRE.
90 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EDB0520

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item MAINT03 - RFCSS Financial

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for warehouse material purchases.  
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports
Item Desc - Items purchased include air movement systems, waste containers, special ordered equipment, etc.  Costs are not fixed, are requirements dependent 
and reflect normal special ordered items requirements necessary to maintain facility availability and productivity.  
Breakdown of Historical Data:
 Item - Miscellaneous  warehouse supply Items
 Units - dollars
 Unit Cost - 85,0000
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Financial ServicesNONE Linear 76,727.98 DollarsK218SA5C 0000SUPPLIES

85000 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT04 - Leased Labor Maintenance

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline. 
Costs adjusted to meet objectives associated with preparation of the facility for transition to D&D. 
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -   7713 hours
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCARPENTERS Linear 233.90 HoursR100S750 C010STRAIGHT TIME BASE

263 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedELECTRICIANS Linear 711.47 HoursR100S750 C020STRAIGHT TIME BASE
800 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMAINTENANCE MACHINIST (incl Exp Linear 355.74 HoursR100S750 C040STRAIGHT TIME BASE
400 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedPAINTERS Linear 355.74 HoursR100S750 C070STRAIGHT TIME BASE
400 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedPLUMBERS AND PIPEFITTERS Linear 400.20 HoursR100S750 C080STRAIGHT TIME BASE
450 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedSTRUCTURAL AND METAL WORKE Linear 400.20 HoursR100S750 C090STRAIGHT TIME BASE
450 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EDB05
Activity ID: 1EDB0520

Activity Filter * Starts In FY *
RMRS SalariedWASTE TREATMENT OPERATOR A Linear 3,201.63 HoursR100S750 R070STRAIGHT TIME BASE

3600 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedCARPENTERS Linear 667.01 HoursR100S751 C010OVERTIME BASE & PRE.
750 Hours (OT) for all crafts

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item MAINT05 - Maintenance Management/Admin/SubC

Resources

BOE Estimators Experience - 8 YRS Rocky Flats Experience as Maintenance Planner, Facility Mnager, Maintenance Manager
Experience Item Desc - Maintenance Administrative Support and Supplies
Breakdown of Cost Data:
 Item - Maintenance Administrative Support
 Units - Lot
 Unit Cost -2140 hours 122,500 dollars 
 Unit Cost Adjustment factor -
 Revised Unit Cost - 
 Basis for adjustment -

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 213.44 HoursR100S750 M010STRAIGHT TIME BASE

240 Hours (Mtce Lead)
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 400.20 HoursR100S750 M010STRAIGHT TIME BASE
450 Hours (Mtce Foreman x 3)

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 133.40 HoursR100S750 M010STRAIGHT TIME BASE
150 Hours (SOE Supervisor)

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 133.40 HoursR100S750 M020STRAIGHT TIME BASE
150 Hours (Mtct Mgr)

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 133.40 HoursR100S750 M020STRAIGHT TIME BASE
150 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedBUYERS PROCUREMENT AND CON Linear 213.44 HoursR100S750 P030STRAIGHT TIME BASE
240 Hours (Buyer)

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 400.20 HoursR100S750 P070STRAIGHT TIME BASE
450 Hours (Mtce Planner x 2)

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 275.70 HoursR100S750 P070STRAIGHT TIME BASE
310 Hours (Mtce Coord x 2)

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 85,754.80 DollarsR100SA5C 0000SUPPLIES
95000 DOLLARS 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,015.26 DollarsR100SA5H 0000SUBCONTRACTED SRVS
27500 Dollars (SubC, Engnrs, Maint. Supv.) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT01 - Closure Projects Director's Office
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for 400/800 Closure Project 

Director's office support to the facility baseline, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
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WBS No: 1EDB05
Activity ID: 1EDB0520

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Closure Projects Director's Office support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1) Labor Hours  
 Units - 1) Hours 
 Unit Cost -  1)62.01  
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 312.16 HoursC104S750 M020STRAIGHT TIME BASE

351 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT02 - RFCSS Project Controls

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Project Controls & Oversight.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.

Historical Data Source - FY98 Actual costs from P&I (002) reports.
Item Desc - Project Management & Oversight for 400/800 Area.
Breakdown of Historical Data:
 Item - 1. Labor  2. Subcontract
 Units - 1. Hours  2. Dollars
 Unit Cost - 1. 71.22   2. 24,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeMANAGERS (GRADE 69 - 72) Linear 537.16 HoursC106S750 M020STRAIGHT TIME BASE

604 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 21,831.50 DollarsC106SA5H 0000SUBCONTRACTED SRVS
24000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT03 - 400/800 Group Manager

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for 400/800 Group Manager support 
cost to the facility baseline, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 400/800 Area Closure Projects Manager's Office support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  1820
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 1,618.60 HoursC104S750 M020STRAIGHT TIME BASE

1820 hours 1 year
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item OPMGMT04 - 400/800 Project Manager
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for 400/800 Project Manager support 
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WBS No: 1EDB05
Activity ID: 1EDB0520

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs to the facility baseline, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 400/800 Area Closure Projects Project Manager support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 2 Hours/Week Meetings (Clsr Pjcts, 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 80.93 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 1.75 Hrs/Wk Management Assessments & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 6 Hrs/Wk Proj. Mgmt. Activity (Proj. 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 2 Hrs/Wk Compliance (ISM/EWP, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT05 - Facility Manager

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for management of the facility, 
incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 800 Area Facility Manager support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 1,757.34 HoursC104S750 M010STRAIGHT TIME BASE

52 Weeks 38 Hrs/Wk Facility Projects (Chem Rmvl, 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 95,512.80 DollarsC104SA5H M010SUBCONTRACTED SRVS
105000 dollars/Wk for meetings (Clsr Pjcts, 1.02283 -- FY00 Escalation --1 year

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT06 - Shift/Building Manager
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for the 800 Area Shift/Building 

Managers, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 800 Area Closure Project Shift/Building Manager support for the facility baseline.  
Breakdown of Historical Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementFOREMEN / TEAM LEADS / GROUP Linear 1,757.34 HoursC104S750 M010STRAIGHT TIME BASE

38 Hrs/Wk 52 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT07 - Environmental Compliance Specialist

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for packaging and moving waste, 
walkdowns, POD and documentation.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 400/800 Area Closure Projects Environmental Compliance support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  1976
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 1,757.34 HoursC104S750 P170STRAIGHT TIME BASE

38 Hrs/Wk POD 52 wks
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT08 - Subcontractor Technical Support

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 
programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Subcontract Technical & Administrative support for the facility baseline which includes: 1/2 Facility Manager Administrative Assistant,  1/3 
Support for Group Manager Administrative Assistant, 1/3 Support for 400/800 Area Project Controls & Coordination, 2 Facility Leads.
Breakdown of Historical Data:
 Item - Subcontracts
 Units - Fiscal Year
 Unit Cost -  329,167
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 295,634.80 DollarsC104SA5H 0000SUBCONTRACTED SRVS

325000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementTRAINERS Linear 45,482.29 DollarsC104SA5H P150SUBCONTRACTED SRVS
50000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT09 - Salaried EmpoyeeTuition Reimbursement
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Employee Tuition Reimbursement.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Tuition Reimbursement costs for R230S personnel.  
Breakdown of Historical Data:
 Item - Incurred Cost
 Units - Dollars
 Unit Cost - 3500.00 max per employee  
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 3,112.70 DollarsC104SA5M 0000TRAVEL/TRAIN/RELOCAT

3500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV01 - Logistics/Property

Resources

BOE Costs directly derived from FY98 Actual Costs calculated from the 7th month and projected to the end of the fiscal year for Property Accounting, including 
Annual Inventory.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Logistics/Property support for the facility baseline.  
Breakdown of Historical Data:
 Item - DC Subcontract
 Units - Fiscal Year
 Unit Cost -   1280
 Unit Cost Adjustment factor -
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesNONE Linear 1,164.35 DollarsC100SA5H 0000SUBCONTRACTED SRVS

1280 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV02 - Facilities Inspection

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Quality Inspections, verification 
of materials and post-maintenance inspections in the facility. 
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Facilities Inspection support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -   112
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 99.61 HoursC210S750 P050STRAIGHT TIME BASE

112 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV03 - Emergency Preparedness
BOE
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Emergency Preparedness, 
Occurrence Reporting, etc.  Included in this estimate are 358 fire system surveys.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Emergency Preparedness support for the facility baseline.  
Breakdown of Historical Data:
 Item - DC Subcontract
 Units - Fiscal Year
 Unit Cost -   44,870.50
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 40,816.26 DollarsK263SA5H 0000SUBCONTRACTED SRVS

44870.5 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV04 - Analytical Services

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for sampling services necessary to 
monitor worker safety, based on $52/sample.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Estimate adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Analytical Laboratory support for the facility baseline.  
Breakdown of Historical Data:
 Item - Subcontract
 Units - Fiscal Year
 Unit Cost -  104,828.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 63,675.20 DollarsK267SA5H 0000SUBCONTRACTED SRVS

70000 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV05 - Safety

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 
programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Estimate adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Safety Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1) ST Labor Hours  
 Units - 1) Hours
 Unit Cost -  1) 43.08
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 56,398.03 DollarsR100SA5H E120SUBCONTRACTED SRVS

62000 Hours 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV06 - Quality Assurance

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 
programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Quality Assurance Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item -  QA Support
 Units - Dollars
 Unit Cost -  6500 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL SCIENTISTS Linear 5,912.70 DollarsR100SA5H S020SUBCONTRACTED SRVS

6500 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 204,911.60 DollarsZDEPTCON 0000CONTINGENCY

204912 DollarsFactors
No DepartmentNONE Linear 93,562.33 DollarsZDEPTESC 0000ESCALATION

93562.3 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT01 - Metrology Labs

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for equipment calibration support.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Metrology Labs support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours(1. Hourly, 2. Salary)
 Units - Hours
 Unit Cost -   1. - 31.54, 2. 44.12
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesUTILITY WORKER Linear 186.76 HoursC100S750 L030STRAIGHT TIME BASE

210 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure Site ServicesOTHER ADMINISTRATIVE & PROFE Linear 22.23 HoursC100S750 P170STRAIGHT TIME BASE
25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TECSPT02 - Transportation
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for facility transportation support & 

vehecle rentals.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
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Cost Element Skill Quantity UnitsCurveResources

Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Transportation support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1. ST Labor Hours  3. Rentals
 Units - 1. Hours  3. Fiscal Year
 Unit Cost -   1. 28.11 3. 6,000.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationMISSION SUP SPEC II (FLTTCH, WS Linear 35.57 HoursC242S751 L060OVERTIME BASE & PRE.

40 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

TransportationNONE Linear 9,026.82 DollarsC242SA5L 0000RENTALS
10000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT03 - Logistics Mt'l Control

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Hot & Cold Laundry Expenses.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Costs adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Hot & Cold Laundry support for the facility baseline and Janitorial Support.  
Breakdown of Historical Data:
 Item - Laundry and Janitorial Support
 Units - Lot
 Unit Cost -   1.$135,990 2. 34.24 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesUTILITY WORKER Linear 33.35 HoursC100S750 L030STRAIGHT TIME BASE

37.5 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Building ServicesNONE Linear 34,566.54 DollarsC233SA5F 0000CSS FIXED PRICE
38000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Site OperationsNONE Linear 89,136.41 DollarsK260SA5F 0000CSS FIXED PRICE
97990.3 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TECSPT04 - Traffic Management
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.

The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Traffic Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - DC Subcontract
 Units - Fiscal Year
 Unit Cost -   300.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A
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Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 272.89 DollarsC241SA5H 0000SUBCONTRACTED SRVS

300 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT05 - ARCIE Services

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for radiological instrumentation, 
purchase, calibration & repair, including NDT.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - ARCIE support for the facility baseline.  
Breakdown of Historical Data:
 Item -  2. Hourly Labor Hours
 Units - 2. Hours
 Unit Cost - 2. 32.46 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceMAINT. TECHS. (INSTRUMENT TEC Linear 62.25 HoursC211S750 T070STRAIGHT TIME BASE

70 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT06 - Planning Budgeting

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - RMRS PB&I support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1)Labor Hours 2)Subcontract
 Units - Hours
 Unit Cost -    1. 38.54 2. 105,000.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 119,236.40 DollarsR100SA5H 0000SUBCONTRACTED SRVS

131080 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT07 - RCT
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.

The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Estimate adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - RCT support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost - 5460  st hours 740 ot hours 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A
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This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 1,618.82 HoursR100S750 T050STRAIGHT TIME BASE

1820.25 Hours - ST
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 657.45 HoursR100S751 T050OVERTIME BASE & PRE.
739.25 Hours - OT

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT08 - Solid Material Management

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Solid Material Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1) Labor Hours 2) Subcontract 3) Miscellaneous Supplies & Subcontract
 Units - 1)Hours 2)Dollars 3) Dollars
 Unit Cost -   1)  40.24  2) 9131.00 3) 1507.00
 Unit Cost Adjustment factor -
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.89 HoursR100S750 M020STRAIGHT TIME BASE

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,360.34 DollarsR100SA5C 0000SUPPLIES
1507 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 8,305.97 DollarsR100SA5H 0000SUBCONTRACTED SRVS
9131 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT09 - Project Management

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - RMRS Project Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -    50.24
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 122.73 HoursR100S750 M020STRAIGHT TIME BASE

138 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT10 - WM Waste Technicians
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.

The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
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Cost Element Skill Quantity UnitsCurveResources

Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Waste Technician support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -    80 hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D HAZ REDUC TECH / RISK RED Linear 71.15 HoursR100S750 T060STRAIGHT TIME BASE

80 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT11 - Miscellaneous Subcontracts

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 
programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Miscellaneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies, 
equipment purchases, computer equipment replacement costs, etc.  
Breakdown of Historical Data:
 Item - 1) Miscellaneous supplies & subcontract 2)Replacement Computer Equipment
 Units - 1)Fiscal Year 2) 2 Units
 Unit Cost -  1)63239.00 2)2100.00 ea.
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,791.26 DollarsR100SA5C 0000SUPPLIES

2 Replacement Computers (Mac 1.015 -- FY00 Escalation --2100 ea.
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 74,332.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
81716 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT12 - RCT Supervision

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for RCT supervisors performing work 
for the building baseline.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Waste Technician support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1. ST Labor Hours 2. OT Labor Hours 
 Units - Hours 
 Unit Cost -    452.5
 Unit Cost Adjustment factor - 4.5
 Revised Unit Cost -1800
 Basis for adjustment - RCT foreman will become full time in 00.

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 402.43 HoursR100S750 M010STRAIGHT TIME BASE

452.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT13 - Health Physics Instrumentation

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for performing radiological 
instrument maintenance and repairs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Health Physics Instrumentation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -   32.30
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D HAZ REDUC TECH / RISK RED Linear 159.19 HoursR100S750 T060STRAIGHT TIME BASE

179 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EDB0530 Description: 444 Cluster L/L Funct: Maint. FY03 Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

D301H Facilities & Site Operations 0.60 each 1,060HC 636 10,737 0 10,737 14,4523,7150
D302H Facilities Maintenance 0.60 each 213HC 128 2,926 0 2,926 3,9381,0120
K232S RFCSS Financial 0.60 each 0HC 0 0 10,561 10,561 10,56100
OPMGMT01 Closure Projects Director's Office 0.60 each 312HC 187 10,011 0 10,011 13,4753,4640
OPMGMT02 RFCSS Project Controls 0.60 each 537HC 322 17,227 13,099 30,326 36,2865,9600
OPMGMT03 400/800 Group Manager 0.60 each 543HC 326 17,426 0 17,426 23,4566,0300
OPMGMT04 400/800 Project Manager 0.60 each 543HC 326 17,426 0 17,426 23,4566,0300
OPMGMT05 Facility Manager 0.60 ea 1,619HC 971 38,313 0 38,313 51,57013,2560
OPMGMT06 Shift/Building Manager 0.60 ea 1,619HC 971 51,909 0 51,909 69,86917,9600
OPMGMT07 Environmental Compliance Specialist 0.60 each 1,087HC 652 17,104 0 17,104 23,0225,9180
OPMGMT08 Subcontractor Technical Support 0.60 each 0HC 0 0 179,655 179,655 179,65500
OPMGMT09 Salaried EmpoyeeTuition Reimbursement 0.60 each 0HC 0 0 1,868 1,868 1,86800
R213H Leased Labor Maintenance 0.60 each 3,030HC 1,818 41,996 0 41,996 56,52714,5310
R220S Maintenance Management/Admin/SubC 0.60 each 739HC 443 14,486 15,009 29,496 34,5085,0120
SURV01 Logistics/Property 0.60 each 0HC 0 0 371 371 37100
SURV02 Facilities Inspection 0.60 each 50HC 30 761 0 761 1,0252630
SURV03 Emergency Preparedness 0.60 each 0HC 0 0 24,490 24,490 24,49000
SURV04 Analytical Services 0.60 each 0HC 0 0 14,303 14,303 14,30300
SURV05 Safety 0.60 each 402HC 241 8,432 0 8,432 11,3492,9170
SURV06 Quality Assurance 0.60 each 0HC 0 0 1,849 1,849 1,84900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 220,942 220,9420220,942
TECSPT01 Metrology Labs 0.60 each 152HC 91 1,665 0 1,665 2,2415760
TECSPT02 Transportation 0.60 each 18HC 11 322 3,250 3,572 3,6831110
TECSPT03 Logistics Mt'l Control 0.60 each 33HC 20 338 8,660 8,998 9,1151170
TECSPT04 Traffic Management 0.60 each 0HC 0 0 164 164 16400
TECSPT05 ARCIE Services 0.60 each 62HC 37 830 0 830 1,1172870
TECSPT06 Planning Budgeting 0.60 each 0HC 0 0 71,542 71,542 71,54200
TECSPT07 RCT 0.60 each 2,276HC 1,366 33,255 0 33,255 44,76111,5060
TECSPT08 Solid Material Management 0.60 each 1HC 1 29 5,800 5,828 5,838100
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TECSPT09 Project Management 0.60 each 123HC 74 3,936 0 3,936 5,2981,3620
TECSPT10 WM Waste Technicians 0.60 each 12HC 7 153 0 153 206530
TECSPT11 Miscellaneous Subcontracts 0.60 ea 0HC 0 0 46,533 46,533 46,53300
TECSPT12 RCT Supervision 0.60 each 422HC 253 7,081 0 7,081 9,5312,4500
TECSPT13 Health Physics Instrumentation 0.60 each 159HC 96 2,121 0 2,121 2,8557340

Total for Activity 1EDB0530: 9,008 298,483 397,154 916,579 1,019,854103,275220,942

Cost Element Skill Quantity UnitsCurve

Line Item D301H - Facilities & Site Operations

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for funding in support of facility 
janitorial support.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Facilities & Site Operations support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1. ST Labor Hours 
 Units - Hours
 Unit Cost -   1. 21.55 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceUTILITY WORKER Linear 1,060.10 HoursC210S750 L030STRAIGHT TIME BASE

1192 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item D302H - Facilities Maintenance

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for funding in support of facility 
A/C and Backflow preventers.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Costs adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Facilities Maintenance support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1. ST Labor Hours 2. OT Labor Hours
 Units - Hours
 Unit Cost - 1. 30.15 2. 43.50 3. 39.17
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenancePLUMBERS AND PIPEFITTERS Linear 191.21 HoursC210S750 C080STRAIGHT TIME BASE

215 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenancePLUMBERS AND PIPEFITTERS Linear 4.00 HoursC210S750 C080STRAIGHT TIME BASE
4.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenancePLUMBERS AND PIPEFITTERS Linear 17.79 HoursC210S751 C080OVERTIME BASE & PRE.
20 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item K232S - RFCSS Financial
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for warehouse material purchases.  

The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
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Cost Element Skill Quantity UnitsCurveResources

Historical Data Source - FY98 Actual costs from P&I (002)reports
Item Desc - Items purchased include air movement systems, waste containers, special ordered equipment, etc.  Costs are not fixed, are requirements dependent 
and reflect normal special ordered items requirements necessary to maintain facility availability and productivity.  
Breakdown of Historical Data:
 Item - Miscellaneous
 Units - Lot
 Unit Cost - 19,500.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Financial ServicesNONE Linear 17,602.30 DollarsK218SA5C 0000SUPPLIES

19500 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT01 - Closure Projects Director's Office

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for 400/800 Closure Project 
Director's office support to the facility baseline, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Closure Projects Director's Office support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1) Labor Hours  
 Units - 1) Hours 
 Unit Cost -  1)62.01  
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 312.16 HoursC104S750 M020STRAIGHT TIME BASE

351 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT02 - RFCSS Project Controls

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Project Controls & Oversight.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.

Historical Data Source - FY98 Actual costs from P&I (002) reports.
Item Desc - Project Management & Oversight for 400/800 Area.
Breakdown of Historical Data:
 Item - 1. Labor  2. Subcontract
 Units - 1. Hours  2. Dollars
 Unit Cost - 1. 71.22   2. 24,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeMANAGERS (GRADE 69 - 72) Linear 537.16 HoursC106S750 M020STRAIGHT TIME BASE

604 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 21,831.50 DollarsC106SA5H 0000SUBCONTRACTED SRVS
24000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB05
Activity ID: 1EDB0530

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT03 - 400/800 Group Manager

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for 400/800 Group Manager support 
cost to the facility baseline, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 400/800 Area Closure Projects Manager's Office support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE

2 Hours/Wk.  Meetings (Dir. Staff, Dept. 52 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 6 Hours/Week Direct Closure Project 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 2 Hours/Week Mgmt 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 80.93 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 1.75 Hour/Wk Management Walkdowns, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT04 - 400/800 Project Manager

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for 400/800 Project Manager support 
costs to the facility baseline, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 400/800 Area Closure Projects Project Manager support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 2 Hours/Week Meetings (Clsr Pjcts, 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 80.93 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 1.75 Hrs/Wk Management Assessments & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 6 Hrs/Wk Proj. Mgmt. Activity (Proj. 

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB05
Activity ID: 1EDB0530

Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 2 Hrs/Wk Compliance (ISM/EWP, 
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT05 - Facility Manager

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for management of the facility, 
incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 800 Area Facility Manager support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 323.72 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 7 Hrs/Wk 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 6 Hrs/Wks Facility Work 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 184.98 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 4 Hrs/Wk Facility Projects (Chem Rmvl, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 416.21 HoursC104S750 P170STRAIGHT TIME BASE
52 Weeks 9 Hrs/Wk Facility 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 416.21 HoursC104S750 P170STRAIGHT TIME BASE
52 Weeks 9 hours/Wk for meetings (Clsr Pjcts, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT06 - Shift/Building Manager

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for the 800 Area Shift/Building 
Managers, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 800 Area Closure Project Shift/Building Manager support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 647.44 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 14 Hrs/Wk General Fac Sppt. (WEMS, 
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB05
Activity ID: 1EDB0530

Activity Filter * Starts In FY *
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 2 Hrs/Wk LO/TO Admin & Support
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 231.23 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 5 Hrs/wk Permit to Work Admin & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Wks 6 Hrs/Wks Fire Inspections

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 369.97 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 8 Hrs/Wk Property Management & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT07 - Environmental Compliance Specialist

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for packaging and moving waste, 
walkdowns, POD and documentation.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 400/800 Area Closure Projects Environmental Compliance support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 277.47 HoursC104S750 P170STRAIGHT TIME BASE

52 Wks 6 Hrs/Wk Compliance 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 369.97 HoursC104S750 P170STRAIGHT TIME BASE
52 Wks 8 Hrs/Wk Wst Mgmt/Ovrsite 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 46.25 HoursC104S750 P170STRAIGHT TIME BASE
52 Weeks 1 Hours/Wk. (Training)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 346.84 HoursC104S750 P170STRAIGHT TIME BASE
52 Wks 7.5 Hrs/Wk Compliance 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 46.25 HoursC104S750 P170STRAIGHT TIME BASE
52 wks 1 Hrs/Wk POD

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT08 - Subcontractor Technical Support
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 

programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Subcontract Technical & Administrative support for the facility baseline which includes: 1/2 Facility Manager Administrative Assistant,  1/3 
Support for Group Manager Administrative Assistant, 1/3 Support for 400/800 Area Project Controls & Coordination, 2 Facility Leads.
Breakdown of Historical Data:
 Item - Subcontracts
 Units - Fiscal Year
 Unit Cost -  329,167
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
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Baseline Cost and Basis of Estimate

WBS No: 1EDB05
Activity ID: 1EDB0530

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 253,943.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS

279167 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementTRAINERS Linear 45,482.29 DollarsC104SA5H P150SUBCONTRACTED SRVS
50000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT09 - Salaried EmpoyeeTuition Reimbursement

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Employee Tuition Reimbursement.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Tuition Reimbursement costs for R230S personnel.  
Breakdown of Historical Data:
 Item - Incurred Cost
 Units - Dollars
 Unit Cost - 3500.00 max per employee  
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 3,112.70 DollarsC104SA5M 0000TRAVEL/TRAIN/RELOCAT

3500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R213H - Leased Labor Maintenance

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline. 
Costs adjusted to meet objectives associated with preparation of the facility for transition to D&D. 
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -   30.21 - ST/ 42.49 - OT
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCARPENTERS Linear 233.90 HoursR100S750 C010STRAIGHT TIME BASE

263 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedELECTRICIANS Linear 233.90 HoursR100S750 C020STRAIGHT TIME BASE
263 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMAINTENANCE MACHINIST (incl Exp Linear 243.24 HoursR100S750 C040STRAIGHT TIME BASE
273.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB05
Activity ID: 1EDB0530

Activity Filter * Starts In FY *
RMRS SalariedPAINTERS Linear 161.19 HoursR100S750 C070STRAIGHT TIME BASE

181.25 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedPLUMBERS AND PIPEFITTERS Linear 161.19 HoursR100S750 C080STRAIGHT TIME BASE
181.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedSTRUCTURAL AND METAL WORKE Linear 122.28 HoursR100S750 C090STRAIGHT TIME BASE
137.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedWASTE TREATMENT OPERATOR A Linear 1,207.28 HoursR100S750 R070STRAIGHT TIME BASE
1357.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCARPENTERS Linear 667.01 HoursR100S751 C010OVERTIME BASE & PRE.
750 Hours (OT) for all crafts

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item R220S - Maintenance Management/Admin/SubC

Resources

BOE Estimate based on experience and input provided from Maintenance Management for Maintenance Management and Administration costs.  Subcontract costs 
extrapolated from FY98 costs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Costs adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Estimators Experience - EE based on pre-Closure Project Re-org. actual costs with input from Closure Projects Maintenance and Engineering Management.
Experience Item Desc - Estimate is for Management and Administrative cost associated with Maintenance and Engineering support to 400/800 Area Closure 
Projects.  Subcontract costs are based on actual subcontract costs for subcontracted engineers (4), maintenance supervision (1), maintenance planning (1) and 
administrative support(2) .
Breakdown of Cost Data:
 Item - 1) Labor Hours 2)Subcontract
 Units - 1)Hours  2) Dollars
 Unit Cost - 1)$40.70  2) $110,000.00
 Unit Cost Adjustment factor - 1) Adjusted to reflect Closure Project Management input as to required post-re-org. management and administrative costs for 
maintenance and engineering support to 400/800 Area Closure Projects and delta between R230S (previous maintenance management dept.) and R220S (current 
maintenance management dept.) hourly rates.  2) No adjustment
 Revised Unit Cost - 1) $40.70 2) NA
 Basis for adjustment - 1) Delta between R230S and R220S 2)NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 67.15 HoursR100S750 M010STRAIGHT TIME BASE

75.5 Hours (Mtce Lead)
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 134.29 HoursR100S750 M010STRAIGHT TIME BASE
151 Hours (Mtce Foreman x 3)

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 67.15 HoursR100S750 M010STRAIGHT TIME BASE
75.5 Hours (SOE Supervisor)

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 67.15 HoursR100S750 M020STRAIGHT TIME BASE
75.5 Hours (Mtct Mgr)

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 67.15 HoursR100S750 M020STRAIGHT TIME BASE
75.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedBUYERS PROCUREMENT AND CON Linear 67.15 HoursR100S750 P030STRAIGHT TIME BASE
75.5 Hours (Buyer)

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EDB05
Activity ID: 1EDB0530

Activity Filter * Starts In FY *
RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 134.29 HoursR100S750 P070STRAIGHT TIME BASE

151 Hours (Mtce Planner x 2)
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 134.29 HoursR100S750 P070STRAIGHT TIME BASE
151 Hours (Mtce Coord x 2)

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,015.26 DollarsR100SA5H 0000SUBCONTRACTED SRVS
27500 Dollars (SubC, Engnrs, Maint. Supv.) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV01 - Logistics/Property

Resources

BOE Costs directly derived from FY98 Actual Costs calculated from the 7th month and projected to the end of the fiscal year for Property Accounting, including 
Annual Inventory.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Logistics/Property support for the facility baseline.  
Breakdown of Historical Data:
 Item - DC Subcontract
 Units - Fiscal Year
 Unit Cost -   680.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesNONE Linear 618.56 DollarsC100SA5H 0000SUBCONTRACTED SRVS

680 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV02 - Facilities Inspection

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Quality Inspections, verification 
of materials and post-maintenance inspections in the facility. 
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Facilities Inspection support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -   37.95
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 49.80 HoursC210S750 P050STRAIGHT TIME BASE

56 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV03 - Emergency Preparedness
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Emergency Preparedness, 

Occurrence Reporting, etc.  Included in this estimate are 358 fire system surveys.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Emergency Preparedness support for the facility baseline.  
Breakdown of Historical Data:
 Item - DC Subcontract
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WBS No: 1EDB05
Activity ID: 1EDB0530

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Fiscal Year
 Unit Cost -   44,870.50
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 40,816.26 DollarsK263SA5H 0000SUBCONTRACTED SRVS

44870.5 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV04 - Analytical Services

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for sampling services necessary to 
monitor worker safety, based on $52/sample.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Estimate adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Analytical Laboratory support for the facility baseline.  
Breakdown of Historical Data:
 Item - Subcontract
 Units - Fiscal Year
 Unit Cost -  104,828.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 23,839.08 DollarsK267SA5H 0000SUBCONTRACTED SRVS

26207 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV05 - Safety

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 
programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Estimate adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Safety Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1) ST Labor Hours  
 Units - 1) Hours
 Unit Cost -  1) 43.08
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 402.43 HoursR100S750 E120STRAIGHT TIME BASE

452.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV06 - Quality Assurance
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 

programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
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Activity ID: 1EDB0530

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Quality Assurance Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1) ST Labor Hours  
 Units - 1) Hours
 Unit Cost -  1) 50.95   
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 3,082.20 DollarsR100SA5H E110SUBCONTRACTED SRVS

3388.35 Prime Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 159,676.80 DollarsZDEPTCON 0000CONTINGENCY

159677 DollarsFactors
No DepartmentNONE Linear 61,264.80 DollarsZDEPTESC 0000ESCALATION

61264.8 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT01 - Metrology Labs

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for equipment calibration support.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Metrology Labs support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours(1. Hourly, 2. Salary)
 Units - Hours
 Unit Cost -   1. - 31.54, 2. 44.12
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesUTILITY WORKER Linear 129.84 HoursC100S750 L030STRAIGHT TIME BASE

146 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure Site ServicesOTHER ADMINISTRATIVE & PROFE Linear 22.23 HoursC100S750 P170STRAIGHT TIME BASE
25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TECSPT02 - Transportation
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for facility transportation support & 

vehecle rentals.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Transportation support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1. ST Labor Hours  3. Rentals
 Units - 1. Hours  3. Fiscal Year
 Unit Cost -   1. 28.11 3. 6,000.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

6/23/00 9:52:48 AMPage 81 of 122 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB05
Activity ID: 1EDB0530

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationMISSION SUP SPEC II (FLTTCH, WS Linear 17.79 HoursC242S751 L060OVERTIME BASE & PRE.

20 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

TransportationNONE Linear 5,416.09 DollarsC242SA5L 0000RENTALS
6000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT03 - Logistics Mt'l Control

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Hot & Cold Laundry Expenses.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Costs adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Hot & Cold Laundry support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1. Miscellaneous Expenses 2. Labor Hours
 Units - 1. Fiscal Year 2. Hours
 Unit Cost -   1. 63,961.14 2. 34.24
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesUTILITY WORKER Linear 33.35 HoursC100S750 L030STRAIGHT TIME BASE

37.5 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure Site ServicesNONE Linear 14,434.11 DollarsC100SA5R 0000MISC EXPENSES
15990.3 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT04 - Traffic Management

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Traffic Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - DC Subcontract
 Units - Fiscal Year
 Unit Cost -   300.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 272.89 DollarsC241SA5H 0000SUBCONTRACTED SRVS

300 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT05 - ARCIE Services
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for radiological instrumentation, 

purchase, calibration & repair, including NDT.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
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Cost Element Skill Quantity UnitsCurveResources

Item Desc - ARCIE support for the facility baseline.  
Breakdown of Historical Data:
 Item -  2. Hourly Labor Hours
 Units - 2. Hours
 Unit Cost - 2. 32.46 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceMAINT. TECHS. (INSTRUMENT TEC Linear 62.25 HoursC211S750 T070STRAIGHT TIME BASE

70 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT06 - Planning Budgeting

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - RMRS PB&I support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1)Labor Hours 2)Subcontract
 Units - Hours
 Unit Cost -    1. 38.54 2. 105,000.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 119,236.40 DollarsR100SA5H 0000SUBCONTRACTED SRVS

131080 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT07 - RCT

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Estimate adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - RCT support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -    30.38
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 1,618.82 HoursR100S750 T050STRAIGHT TIME BASE

1820.25 Hours - ST
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 657.45 HoursR100S751 T050OVERTIME BASE & PRE.
739.25 Hours - OT

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TECSPT08 - Solid Material Management
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
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Cost Element Skill Quantity UnitsCurveResources

The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Solid Material Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1) Labor Hours 2) Subcontract 3) Miscellaneous Supplies & Subcontract
 Units - 1)Hours 2)Dollars 3) Dollars
 Unit Cost -   1)  40.24  2) 9131.00 3) 1507.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.89 HoursR100S750 M020STRAIGHT TIME BASE

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,360.34 DollarsR100SA5C 0000SUPPLIES
1507 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 8,305.97 DollarsR100SA5H 0000SUBCONTRACTED SRVS
9131 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT09 - Project Management

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - RMRS Project Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -    50.24
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 122.73 HoursR100S750 M020STRAIGHT TIME BASE

138 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT10 - WM Waste Technicians

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Waste Technician support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -    28.38
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedD&D HAZ REDUC TECH / RISK RED Linear 12.45 HoursR100S750 T060STRAIGHT TIME BASE

14 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT11 - Miscellaneous Subcontracts

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 
programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Miscellaneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies, 
equipment purchases, computer equipment replacement costs, etc.  
Breakdown of Historical Data:
 Item - 1) Miscellaneous supplies & subcontract 2)Replacement Computer Equipment
 Units - 1)Fiscal Year 2) 2 Units
 Unit Cost -  1)63239.00 2)2100.00 ea.
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 73,763.57 DollarsR100SA5C 0000SUPPLIES

81716 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 3,791.26 DollarsR100SA5C 0000SUPPLIES
2 Replacement Computers (Mac 1.015 -- FY00 Escalation --2100 ea.

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT12 - RCT Supervision

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for RCT supervisors performing work 
for the building baseline.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Waste Technician support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1. ST Labor Hours 2. OT Labor Hours 
 Units - Hours 
 Unit Cost -    1. 40.43 ST 2. 37.76
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 402.43 HoursR100S750 M010STRAIGHT TIME BASE

452.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 20.01 HoursR100S751 M010OVERTIME BASE & PRE.
22.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TECSPT13 - Health Physics Instrumentation
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for performing radiological 

instrument maintenance and repairs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Health Physics Instrumentation support for the facility baseline.  
Breakdown of Historical Data:
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Cost Element Skill Quantity UnitsCurveResources

 Item - Labor Hours
 Units - Hours
 Unit Cost -   32.30
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMAINT. TECHS. (INSTRUMENT TEC Linear 159.19 HoursS100S750 T070STRAIGHT TIME BASE

179 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EXXXDB053 Description: End of 444 Cluster L/L Funct: Maint. Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

D301H Facilities & Site Operations 0.26 each 1,060HC 279 4,709 0 4,709 6,0371,3280
D302H Facilities Maintenance 0.26 each 213HC 56 1,283 0 1,283 1,6453620
K232S RFCSS Financial 0.26 each 0HC 0 0 4,632 4,632 4,63200
OPMGMT01 Closure Projects Director's Office 0.26 each 312HC 82 4,391 0 4,391 5,6291,2380
OPMGMT02 RFCSS Project Controls 0.26 each 537HC 141 7,556 5,745 13,301 15,4312,1310
OPMGMT03 400/800 Group Manager 0.26 each 543HC 143 7,643 0 7,643 9,7992,1550
OPMGMT04 400/800 Project Manager 0.26 each 543HC 143 7,643 0 7,643 9,7992,1550
OPMGMT05 Facility Manager 0.26 ea 1,619HC 426 16,804 0 16,804 21,5434,7390
OPMGMT06 Shift/Building Manager 0.26 ea 1,619HC 426 22,767 0 22,767 29,1876,4200
OPMGMT07 Environmental Compliance Specialist 0.26 each 1,087HC 286 7,502 0 7,502 9,6172,1150
OPMGMT08 Subcontractor Technical Support 0.26 each 0HC 0 0 78,796 78,796 78,79600
OPMGMT09 Salaried EmpoyeeTuition Reimbursement 0.26 each 0HC 0 0 819 819 81900
R213H Leased Labor Maintenance 0.26 each 3,030HC 797 18,419 0 18,419 23,6145,1940
R220S Maintenance Management/Admin/SubC 0.26 each 739HC 194 6,354 6,583 12,937 14,7281,7920
SURV01 Logistics/Property 0.26 each 0HC 0 0 163 163 16300
SURV02 Facilities Inspection 0.26 each 50HC 13 334 0 334 428940
SURV03 Emergency Preparedness 0.26 each 0HC 0 0 10,741 10,741 10,74100
SURV04 Analytical Services 0.26 each 0HC 0 0 6,273 6,273 6,27300
SURV05 Safety 0.26 each 402HC 106 3,698 0 3,698 4,7411,0430
SURV06 Quality Assurance 0.26 each 0HC 0 0 811 811 81100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 48,743 48,743048,743
TECSPT01 Metrology Labs 0.26 each 152HC 40 730 0 730 9362060
TECSPT02 Transportation 0.26 each 18HC 5 141 1,425 1,567 1,606400
TECSPT03 Logistics Mt'l Control 0.26 each 33HC 9 148 3,798 3,947 3,988420
TECSPT04 Traffic Management 0.26 each 0HC 0 0 72 72 7200
TECSPT05 ARCIE Services 0.26 each 62HC 16 364 0 364 4661030
TECSPT06 Planning Budgeting 0.26 each 0HC 0 0 31,378 31,378 31,37800
TECSPT07 RCT 0.26 each 2,276HC 599 14,585 0 14,585 18,6984,1130
TECSPT08 Solid Material Management 0.26 each 1HC 0 13 2,544 2,556 2,56040
TECSPT09 Project Management 0.26 each 123HC 32 1,726 0 1,726 2,2134870
TECSPT10 WM Waste Technicians 0.26 each 12HC 3 67 0 67 86190
TECSPT11 Miscellaneous Subcontracts 0.26 ea 0HC 0 0 20,409 20,409 20,40900
TECSPT12 RCT Supervision 0.26 each 422HC 111 3,106 0 3,106 3,9818760
TECSPT13 Health Physics Instrumentation 0.26 each 159HC 42 930 0 930 1,1932620

Total for Activity 1EXXXDB053: 3,951 130,914 174,190 353,847 390,76536,91848,743
Line Item D301H - Facilities & Site Operations

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for funding in support of facility 
janitorial support.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
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Cost Element Skill Quantity UnitsCurveResources

Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Facilities & Site Operations support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1. ST Labor Hours 
 Units - Hours
 Unit Cost -   1. 21.55 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceUTILITY WORKER Linear 1,060.10 HoursC210S750 L030STRAIGHT TIME BASE

1192 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item D302H - Facilities Maintenance

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for funding in support of facility 
A/C and Backflow preventers.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Costs adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Facilities Maintenance support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1. ST Labor Hours 2. OT Labor Hours
 Units - Hours
 Unit Cost - 1. 30.15 2. 43.50 3. 39.17
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenancePLUMBERS AND PIPEFITTERS Linear 191.21 HoursC210S750 C080STRAIGHT TIME BASE

215 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenancePLUMBERS AND PIPEFITTERS Linear 4.00 HoursC210S750 C080STRAIGHT TIME BASE
4.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenancePLUMBERS AND PIPEFITTERS Linear 17.79 HoursC210S751 C080OVERTIME BASE & PRE.
20 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item K232S - RFCSS Financial
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for warehouse material purchases.  

The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports
Item Desc - Items purchased include air movement systems, waste containers, special ordered equipment, etc.  Costs are not fixed, are requirements dependent 
and reflect normal special ordered items requirements necessary to maintain facility availability and productivity.  
Breakdown of Historical Data:
 Item - Miscellaneous
 Units - Lot
 Unit Cost - 19,500.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Cost Element Skill Quantity UnitsCurveResources Department

Financial ServicesNONE Linear 17,602.30 DollarsK218SA5C 0000SUPPLIES
19500 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT01 - Closure Projects Director's Office

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for 400/800 Closure Project 
Director's office support to the facility baseline, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Closure Projects Director's Office support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1) Labor Hours  
 Units - 1) Hours 
 Unit Cost -  1)62.01  
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 312.16 HoursC104S750 M020STRAIGHT TIME BASE

351 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT02 - RFCSS Project Controls

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Project Controls & Oversight.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.

Historical Data Source - FY98 Actual costs from P&I (002) reports.
Item Desc - Project Management & Oversight for 400/800 Area.
Breakdown of Historical Data:
 Item - 1. Labor  2. Subcontract
 Units - 1. Hours  2. Dollars
 Unit Cost - 1. 71.22   2. 24,000
 Unit Cost Adjustment factor - None
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Business Management OfficeMANAGERS (GRADE 69 - 72) Linear 537.16 HoursC106S750 M020STRAIGHT TIME BASE

604 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Business Management OfficeNONE Linear 21,831.50 DollarsC106SA5H 0000SUBCONTRACTED SRVS
24000 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT03 - 400/800 Group Manager
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for 400/800 Group Manager support 

cost to the facility baseline, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 400/800 Area Closure Projects Manager's Office support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE

2 Hours/Wk.  Meetings (Dir. Staff, Dept. 52 Weeks
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 80.93 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 1.75 Hour/Wk Management Walkdowns, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 6 Hours/Week Direct Closure Project 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 2 Hours/Week Mgmt 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT04 - 400/800 Project Manager

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for 400/800 Project Manager support 
costs to the facility baseline, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 400/800 Area Closure Projects Project Manager support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 80.93 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 1.75 Hrs/Wk Management Assessments & 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 2 Hrs/Wk Compliance (ISM/EWP, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 2 Hours/Week Meetings (Clsr Pjcts, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 6 Hrs/Wk Proj. Mgmt. Activity (Proj. 

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT05 - Facility Manager
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for management of the facility, 

incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 800 Area Facility Manager support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
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Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 323.72 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 7 Hrs/Wk 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 6 Hrs/Wks Facility Work 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 184.98 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 4 Hrs/Wk Facility Projects (Chem Rmvl, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 416.21 HoursC104S750 P170STRAIGHT TIME BASE
52 Weeks 9 hours/Wk for meetings (Clsr Pjcts, 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 416.21 HoursC104S750 P170STRAIGHT TIME BASE
52 Weeks 9 Hrs/Wk Facility 

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT06 - Shift/Building Manager

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for the 800 Area Shift/Building 
Managers, incorporating adjustments required by the RMRS Closure Projects reorganization.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 800 Area Closure Project Shift/Building Manager support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementMANAGERS (GRADE 69 - 72) Linear 647.44 HoursC104S750 M020STRAIGHT TIME BASE

52 Weeks 14 Hrs/Wk General Fac Sppt. (WEMS, 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 92.49 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 2 Hrs/Wk LO/TO Admin & Support

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 231.23 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 5 Hrs/wk Permit to Work Admin & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 277.47 HoursC104S750 M020STRAIGHT TIME BASE
52 Wks 6 Hrs/Wks Fire Inspections

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementMANAGERS (GRADE 69 - 72) Linear 369.97 HoursC104S750 M020STRAIGHT TIME BASE
52 Weeks 8 Hrs/Wk Property Management & 

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT07 - Environmental Compliance Specialist
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for packaging and moving waste, 

6/23/00 9:52:52 AMPage 90 of 122 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB05
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

walkdowns, POD and documentation.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - 400/800 Area Closure Projects Environmental Compliance support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours  
 Units - Hours
 Unit Cost -  39.90 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 346.84 HoursC104S750 P170STRAIGHT TIME BASE

52 Wks 7.5 Hrs/Wk Compliance 
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 46.25 HoursC104S750 P170STRAIGHT TIME BASE
52 Weeks 1 Hours/Wk. (Training)

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 277.47 HoursC104S750 P170STRAIGHT TIME BASE
52 Wks 6 Hrs/Wk Compliance 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 369.97 HoursC104S750 P170STRAIGHT TIME BASE
52 Wks 8 Hrs/Wk Wst Mgmt/Ovrsite 

0.88934  [SYS 061400] .88934200 - System 
Factors

Closure ManagementOTHER ADMINISTRATIVE & PROFE Linear 46.25 HoursC104S750 P170STRAIGHT TIME BASE
52 wks 1 Hrs/Wk POD

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item OPMGMT08 - Subcontractor Technical Support

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 
programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Subcontract Technical & Administrative support for the facility baseline which includes: 1/2 Facility Manager Administrative Assistant,  1/3 
Support for Group Manager Administrative Assistant, 1/3 Support for 400/800 Area Project Controls & Coordination, 2 Facility Leads.
Breakdown of Historical Data:
 Item - Subcontracts
 Units - Fiscal Year
 Unit Cost -  329,167
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 253,943.10 DollarsC104SA5H 0000SUBCONTRACTED SRVS

279167 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure ManagementTRAINERS Linear 45,482.29 DollarsC104SA5H P150SUBCONTRACTED SRVS
50000 dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item OPMGMT09 - Salaried EmpoyeeTuition Reimbursement
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Employee Tuition Reimbursement.

The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
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Cost Element Skill Quantity UnitsCurveResources

Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Tuition Reimbursement costs for R230S personnel.  
Breakdown of Historical Data:
 Item - Incurred Cost
 Units - Dollars
 Unit Cost - 3500.00 max per employee  
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure ManagementNONE Linear 3,112.70 DollarsC104SA5M 0000TRAVEL/TRAIN/RELOCAT

3500 Dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item R213H - Leased Labor Maintenance

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Leased Labor Maintenance Craft and SOE support for the facility baseline. 
Costs adjusted to meet objectives associated with preparation of the facility for transition to D&D. 
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -   30.21 - ST/ 42.49 - OT
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedCARPENTERS Linear 233.90 HoursR100S750 C010STRAIGHT TIME BASE

263 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedELECTRICIANS Linear 233.90 HoursR100S750 C020STRAIGHT TIME BASE
263 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMAINTENANCE MACHINIST (incl Exp Linear 243.24 HoursR100S750 C040STRAIGHT TIME BASE
273.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedPAINTERS Linear 161.19 HoursR100S750 C070STRAIGHT TIME BASE
181.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedPLUMBERS AND PIPEFITTERS Linear 161.19 HoursR100S750 C080STRAIGHT TIME BASE
181.25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedSTRUCTURAL AND METAL WORKE Linear 122.28 HoursR100S750 C090STRAIGHT TIME BASE
137.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedWASTE TREATMENT OPERATOR A Linear 1,207.28 HoursR100S750 R070STRAIGHT TIME BASE
1357.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCARPENTERS Linear 667.01 HoursR100S751 C010OVERTIME BASE & PRE.
750 Hours (OT) for all crafts

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item R220S - Maintenance Management/Admin/SubC

Resources

BOE Estimate based on experience and input provided from Maintenance Management for Maintenance Management and Administration costs.  Subcontract costs 
extrapolated from FY98 costs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Costs adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Estimators Experience - EE based on pre-Closure Project Re-org. actual costs with input from Closure Projects Maintenance and Engineering Management.
Experience Item Desc - Estimate is for Management and Administrative cost associated with Maintenance and Engineering support to 400/800 Area Closure 
Projects.  Subcontract costs are based on actual subcontract costs for subcontracted engineers (4), maintenance supervision (1), maintenance planning (1) and 
administrative support(2) .
Breakdown of Cost Data:
 Item - 1) Labor Hours 2)Subcontract
 Units - 1)Hours  2) Dollars
 Unit Cost - 1)$40.70  2) $110,000.00
 Unit Cost Adjustment factor - 1) Adjusted to reflect Closure Project Management input as to required post-re-org. management and administrative costs for 
maintenance and engineering support to 400/800 Area Closure Projects and delta between R230S (previous maintenance management dept.) and R220S (current 
maintenance management dept.) hourly rates.  2) No adjustment
 Revised Unit Cost - 1) $40.70 2) NA
 Basis for adjustment - 1) Delta between R230S and R220S 2)NA

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 67.15 HoursR100S750 M010STRAIGHT TIME BASE

75.5 Hours (Mtce Lead)
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 134.29 HoursR100S750 M010STRAIGHT TIME BASE
151 Hours (Mtce Foreman x 3)

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 67.15 HoursR100S750 M010STRAIGHT TIME BASE
75.5 Hours (SOE Supervisor)

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 67.15 HoursR100S750 M020STRAIGHT TIME BASE
75.5 Hours (Mtct Mgr)

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 67.15 HoursR100S750 M020STRAIGHT TIME BASE
75.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedBUYERS PROCUREMENT AND CON Linear 67.15 HoursR100S750 P030STRAIGHT TIME BASE
75.5 Hours (Buyer)

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 134.29 HoursR100S750 P070STRAIGHT TIME BASE
151 Hours (Mtce Planner x 2)

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 134.29 HoursR100S750 P070STRAIGHT TIME BASE
151 Hours (Mtce Coord x 2)

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,015.26 DollarsR100SA5H 0000SUBCONTRACTED SRVS
27500 Dollars (SubC, Engnrs, Maint. Supv.) 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SURV01 - Logistics/Property
BOE Costs directly derived from FY98 Actual Costs calculated from the 7th month and projected to the end of the fiscal year for Property Accounting, including 

Annual Inventory.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Logistics/Property support for the facility baseline.  
Breakdown of Historical Data:
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - DC Subcontract
 Units - Fiscal Year
 Unit Cost -   680.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesNONE Linear 618.56 DollarsC100SA5H 0000SUBCONTRACTED SRVS

680 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV02 - Facilities Inspection

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Quality Inspections, verification 
of materials and post-maintenance inspections in the facility. 
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Facilities Inspection support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -   37.95
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Facilities Mgmt & MaintenanceCOMPLIANCE INSPECTORS Linear 49.80 HoursC210S750 P050STRAIGHT TIME BASE

56 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV03 - Emergency Preparedness

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Emergency Preparedness, 
Occurrence Reporting, etc.  Included in this estimate are 358 fire system surveys.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Emergency Preparedness support for the facility baseline.  
Breakdown of Historical Data:
 Item - DC Subcontract
 Units - Fiscal Year
 Unit Cost -   44,870.50
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Fire Tactical OperationsNONE Linear 40,816.26 DollarsK263SA5H 0000SUBCONTRACTED SRVS

44870.5 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SURV04 - Analytical Services
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for sampling services necessary to 

monitor worker safety, based on $52/sample.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Estimate adjusted to meet objectives associated with preparation of the facility for transition to D&D.
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Cost Element Skill Quantity UnitsCurveResources

Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Analytical Laboratory support for the facility baseline.  
Breakdown of Historical Data:
 Item - Subcontract
 Units - Fiscal Year
 Unit Cost -  104,828.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Analytical Laboratory ServicesNONE Linear 23,839.08 DollarsK267SA5H 0000SUBCONTRACTED SRVS

26207 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV05 - Safety

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 
programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Estimate adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Safety Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1) ST Labor Hours  
 Units - 1) Hours
 Unit Cost -  1) 43.08
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 402.43 HoursR100S750 E120STRAIGHT TIME BASE

452.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SURV06 - Quality Assurance

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 
programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Quality Assurance Oversight support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1) ST Labor Hours  
 Units - 1) Hours
 Unit Cost -  1) 50.95   
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedQUALITY CONTROL ENGINEERS Linear 3,082.20 DollarsR100SA5H E110SUBCONTRACTED SRVS

3388.35 Prime Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item SYS - Contingency And Escalation
BOE
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

No DepartmentNONE Linear 15,903.39 DollarsZDEPTCON 0000CONTINGENCY
15903.4 DollarsFactors

No DepartmentNONE Linear 32,839.64 DollarsZDEPTESC 0000ESCALATION
32839.6 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT01 - Metrology Labs

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for equipment calibration support.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Metrology Labs support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours(1. Hourly, 2. Salary)
 Units - Hours
 Unit Cost -   1. - 31.54, 2. 44.12
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesUTILITY WORKER Linear 129.84 HoursC100S750 L030STRAIGHT TIME BASE

146 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure Site ServicesOTHER ADMINISTRATIVE & PROFE Linear 22.23 HoursC100S750 P170STRAIGHT TIME BASE
25 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT02 - Transportation

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for facility transportation support & 
vehecle rentals.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Transportation support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1. ST Labor Hours  3. Rentals
 Units - 1. Hours  3. Fiscal Year
 Unit Cost -   1. 28.11 3. 6,000.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
TransportationMISSION SUP SPEC II (FLTTCH, WS Linear 17.79 HoursC242S751 L060OVERTIME BASE & PRE.

20 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

TransportationNONE Linear 5,416.09 DollarsC242SA5L 0000RENTALS
6000 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TECSPT03 - Logistics Mt'l Control
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for Hot & Cold Laundry Expenses.

The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Costs adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Hot & Cold Laundry support for the facility baseline.  
Breakdown of Historical Data:
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WBS No: 1EDB05
Activity ID: 1EXXXDB053

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Item - 1. Miscellaneous Expenses 2. Labor Hours
 Units - 1. Fiscal Year 2. Hours
 Unit Cost -   1. 63,961.14 2. 34.24
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Closure Site ServicesUTILITY WORKER Linear 33.35 HoursC100S750 L030STRAIGHT TIME BASE

37.5 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Closure Site ServicesNONE Linear 14,434.11 DollarsC100SA5R 0000MISC EXPENSES
15990.3 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT04 - Traffic Management

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Traffic Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - DC Subcontract
 Units - Fiscal Year
 Unit Cost -   300.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Traffic ManagementNONE Linear 272.89 DollarsC241SA5H 0000SUBCONTRACTED SRVS

300 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT05 - ARCIE Services

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for radiological instrumentation, 
purchase, calibration & repair, including NDT.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - ARCIE support for the facility baseline.  
Breakdown of Historical Data:
 Item -  2. Hourly Labor Hours
 Units - 2. Hours
 Unit Cost - 2. 32.46 
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Electrical MaintenanceMAINT. TECHS. (INSTRUMENT TEC Linear 62.25 HoursC211S750 T070STRAIGHT TIME BASE

70 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT06 - Planning Budgeting
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.

The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
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Rocky Flats Closure Project
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WBS No: 1EDB05
Activity ID: 1EXXXDB053

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - RMRS PB&I support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1)Labor Hours 2)Subcontract
 Units - Hours
 Unit Cost -    1. 38.54 2. 105,000.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 119,236.40 DollarsR100SA5H 0000SUBCONTRACTED SRVS

131080 Dollars 1.02283 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT07 - RCT

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Estimate adjusted to meet objectives associated with preparation of the facility for transition to D&D.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - RCT support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -    30.38
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 1,618.82 HoursR100S750 T050STRAIGHT TIME BASE

1820.25 Hours - ST
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 657.45 HoursR100S751 T050OVERTIME BASE & PRE.
739.25 Hours - OT

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT08 - Solid Material Management

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Solid Material Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1) Labor Hours 2) Subcontract 3) Miscellaneous Supplies & Subcontract
 Units - 1)Hours 2)Dollars 3) Dollars
 Unit Cost -   1)  40.24  2) 9131.00 3) 1507.00
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.89 HoursR100S750 M020STRAIGHT TIME BASE

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EDB05
Activity ID: 1EXXXDB053

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 1,360.34 DollarsR100SA5C 0000SUPPLIES

1507 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 8,305.97 DollarsR100SA5H 0000SUBCONTRACTED SRVS
9131 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT09 - Project Management

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - RMRS Project Management support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -    50.24
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 122.73 HoursR100S750 M020STRAIGHT TIME BASE

138 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT10 - WM Waste Technicians

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Waste Technician support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -    28.38
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedD&D HAZ REDUC TECH / RISK RED Linear 12.45 HoursR100S750 T060STRAIGHT TIME BASE

14 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item TECSPT11 - Miscellaneous Subcontracts
BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year to monitor facility baseline safety 

programs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Miscellaneous supplies & subcontract support for the facility baseline including: general office supplies, facility housekeeping supplies, 
equipment purchases, computer equipment replacement costs, etc.  
Breakdown of Historical Data:
 Item - 1) Miscellaneous supplies & subcontract 2)Replacement Computer Equipment
 Units - 1)Fiscal Year 2) 2 Units
 Unit Cost -  1)63239.00 2)2100.00 ea.
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A
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WBS No: 1EDB05
Activity ID: 1EXXXDB053

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 73,763.57 DollarsR100SA5C 0000SUPPLIES

81716 Dollars 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 3,791.26 DollarsR100SA5C 0000SUPPLIES
2 Replacement Computers (Mac 1.015 -- FY00 Escalation --2100 ea.

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT12 - RCT Supervision

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for RCT supervisors performing work 
for the building baseline.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Waste Technician support for the facility baseline.  
Breakdown of Historical Data:
 Item - 1. ST Labor Hours 2. OT Labor Hours 
 Units - Hours 
 Unit Cost -    1. 40.43 ST 2. 37.76
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 402.43 HoursR100S750 M010STRAIGHT TIME BASE

452.5 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 20.01 HoursR100S751 M010OVERTIME BASE & PRE.
22.5 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item TECSPT13 - Health Physics Instrumentation

Resources

BOE Costs directly derived from FY98 Actual costs calculated from the 7th month and projected to the end of the fiscal year for performing radiological 
instrument maintenance and repairs.
The conversion factor used to convert 7th month Actuals to annual totals equals 1.83.
Numbers used in calculating projections can be obtained through the 400/800 PB&I Representative.
Historical Data Source - FY98 Actual costs from P&I (002)reports.
Item Desc - Health Physics Instrumentation support for the facility baseline.  
Breakdown of Historical Data:
 Item - Labor Hours
 Units - Hours
 Unit Cost -   32.30
 Unit Cost Adjustment factor - Budgeted amounts were adjusted to accomodate Programmatic support and FY99 Planning targets.
 Revised Unit Cost - None
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
SSOC SalariedMAINT. TECHS. (INSTRUMENT TEC Linear 159.19 HoursS100S750 T070STRAIGHT TIME BASE

179 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EDB06 Title: 460 Cluster Landlord
Activity ID: 1EDB0600 Description: 460 Cluster Landlord Funct: Maint. FY00 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EDB0600

Activity Filter * Starts In FY *
1 Corrective maintenance 1.00 each 729HC 729 15,990 7,544 23,534 31,3377,8030
3 Preventive maintenance 1.00 each 90HC 90 2,032 946 2,978 3,9709920

Total for Activity 1EDB0600: 819 18,022 8,490 26,512 35,3068,7950

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE 4/6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to meet target head count.

Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 545 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $756.87 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 33.17 HoursKE10H750 C010STRAIGHT TIME BASE

199 h 0.3612 May 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 37.01 HoursKE10H750 C010STRAIGHT TIME BASE
222 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 22.17 HoursKE10H750 C010STRAIGHT TIME BASE
133 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 48.01 HoursKE10H750 C020STRAIGHT TIME BASE
288 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 22.17 HoursKE10H750 C020STRAIGHT TIME BASE
133 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 107.02 HoursKE10H750 C020STRAIGHT TIME BASE
642 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 45.84 HoursKE10H750 C020STRAIGHT TIME BASE
275 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EDB0600

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 37.01 HoursKE10H750 C040STRAIGHT TIME BASE

222 h 0.3612 May 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 22.17 HoursKE10H750 C040STRAIGHT TIME BASE
133 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.67 HoursKE10H750 C040STRAIGHT TIME BASE
22 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 55.29 HoursKE10H750 C070STRAIGHT TIME BASE
331.7 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 22.17 HoursKE10H750 C070STRAIGHT TIME BASE
133 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 14.75 HoursKE10H750 C080STRAIGHT TIME BASE
88.5 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 152.69 HoursKE10H750 C080STRAIGHT TIME BASE
916 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 24.00 HoursKE10H750 C080STRAIGHT TIME BASE
144 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 32.50 HoursKE10H750 C090STRAIGHT TIME BASE
195 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.33 HoursKE10H751 C010OVERTIME BASE & PRE.
20 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 2.17 HoursKE10H751 C010OVERTIME BASE & PRE.
13 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 3.67 HoursKE10H751 C010OVERTIME BASE & PRE.
22 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 1.17 HoursKE10H751 C020OVERTIME BASE & PRE.
7 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 5.33 HoursKE10H751 C020OVERTIME BASE & PRE.
32 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.83 HoursKE10H751 C020OVERTIME BASE & PRE.
29 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.67 HoursKE10H751 C020OVERTIME BASE & PRE.
28 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 0.33 HoursKE10H751 C040OVERTIME BASE & PRE.
2 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors
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WBS No: 1EDB06
Activity ID: 1EDB0600

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 2.17 HoursKE10H751 C040OVERTIME BASE & PRE.

13 h 0.3612 May 2000 Earned Value Factor
0.4615  [SYS 061300] 0.461495 - Target 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.83 HoursKE10H751 C040OVERTIME BASE & PRE.
11 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 3.83 HoursKE10H751 C070OVERTIME BASE & PRE.
23 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 2.17 HoursKE10H751 C070OVERTIME BASE & PRE.
13 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 7.67 HoursKE10H751 C080OVERTIME BASE & PRE.
46 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.50 HoursKE10H751 C080OVERTIME BASE & PRE.
9 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 1.17 HoursKE10H751 C080OVERTIME BASE & PRE.
7 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 3.33 HoursKE10H751 C090OVERTIME BASE & PRE.
20 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersNONE Linear 7,544.07 DollarsKE10HA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 0.3612 May 2000 Earned Value Factor44588.7 d

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Line Item 3 - Preventive maintenance
BOE 4/6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to meet target head count.

Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 309 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $217.04 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EDB0600

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

Indust/Site Srvs SteelworkersELECTRICIANS Linear 38.67 HoursKE10H750 C020STRAIGHT TIME BASE
232 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 33.17 HoursKE10H750 C040STRAIGHT TIME BASE
199 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 10.17 HoursKE10H750 C080STRAIGHT TIME BASE
61 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 4.50 HoursKE10H751 C020OVERTIME BASE & PRE.
27 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 3.33 HoursKE10H751 C040OVERTIME BASE & PRE.
20 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 0.50 HoursKE10H751 C080OVERTIME BASE & PRE.
3 h 0.3612 May 2000 Earned Value Factor

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Facilities Mgmt & MaintenanceNONE Linear 945.62 DollarsC210SA5C 0000SUPPLIES
5589 d 0.3612 May 2000 Earned Value Factor1.015 -- FY00 Escalation --

0.4615  [SYS 061300] 0.461495 - Target 
Factors

Activity ID: 1EDB0610 Description: 460 Cluster Landlord Funct: Maint. FY01 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 5,490HC 5,490 118,414 45,413 163,827 220,31056,4830
3 Preventive maintenance 1.00 each 927HC 927 20,313 5,045 25,358 35,0489,6890
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,508 13,508013,508

Total for Activity 1EDB0610: 6,417 138,727 50,458 202,694 268,86666,17313,508
Line Item 1 - Corrective maintenance

BOE 4/6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to meet target head count.

Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 545 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $756.87 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EDB0610

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 354.85 HoursKE10H750 C010STRAIGHT TIME BASE

399 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 236.56 HoursKE10H750 C010STRAIGHT TIME BASE
266 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 384.20 HoursKE10H750 C010STRAIGHT TIME BASE
432 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 512.26 HoursKE10H750 C020STRAIGHT TIME BASE
576 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 570.96 HoursKE10H750 C020STRAIGHT TIME BASE
642 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 489.14 HoursKE10H750 C020STRAIGHT TIME BASE
550 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 118.28 HoursKE10H750 C020STRAIGHT TIME BASE
133 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 197.43 HoursKE10H750 C040STRAIGHT TIME BASE
222 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 39.13 HoursKE10H750 C040STRAIGHT TIME BASE
44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 236.56 HoursKE10H750 C040STRAIGHT TIME BASE
266 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 236.56 HoursKE10H750 C070STRAIGHT TIME BASE
266 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 403.76 HoursKE10H750 C070STRAIGHT TIME BASE
454 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 814.64 HoursKE10H750 C080STRAIGHT TIME BASE
916 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 128.07 HoursKE10H750 C080STRAIGHT TIME BASE
144 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 157.41 HoursKE10H750 C080STRAIGHT TIME BASE
177 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EDB0610

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 347.73 HoursKE10H750 C090STRAIGHT TIME BASE

391 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 11.56 HoursKE10H751 C010OVERTIME BASE & PRE.
13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 17.79 HoursKE10H751 C010OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 19.57 HoursKE10H751 C010OVERTIME BASE & PRE.
22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 28.46 HoursKE10H751 C020OVERTIME BASE & PRE.
32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 24.90 HoursKE10H751 C020OVERTIME BASE & PRE.
28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 25.79 HoursKE10H751 C020OVERTIME BASE & PRE.
29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.23 HoursKE10H751 C020OVERTIME BASE & PRE.
7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 9.78 HoursKE10H751 C040OVERTIME BASE & PRE.
11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.78 HoursKE10H751 C040OVERTIME BASE & PRE.
2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 11.56 HoursKE10H751 C040OVERTIME BASE & PRE.
13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 20.45 HoursKE10H751 C070OVERTIME BASE & PRE.
23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 11.56 HoursKE10H751 C070OVERTIME BASE & PRE.
13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.23 HoursKE10H751 C080OVERTIME BASE & PRE.
7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.00 HoursKE10H751 C080OVERTIME BASE & PRE.
9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 40.91 HoursKE10H751 C080OVERTIME BASE & PRE.
46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 17.79 HoursKE10H751 C090OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EDB0610

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceNONE Linear 45,413.04 DollarsC210SA5C 0000SUPPLIES

1.015 -- FY00 Escalation -- 50309 d
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE 4/6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to meet target head count.

Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 309 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $217.04 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 473.13 HoursKE10H750 C020STRAIGHT TIME BASE

532 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 354.85 HoursKE10H750 C040STRAIGHT TIME BASE
399 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 54.25 HoursKE10H750 C080STRAIGHT TIME BASE
61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 24.01 HoursKE10H751 C020OVERTIME BASE & PRE.
27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 17.79 HoursKE10H751 C040OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.67 HoursKE10H751 C080OVERTIME BASE & PRE.
3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 5,045.09 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 5589 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item SYS - Contingency And Escalation
BOE
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EDB0610

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE

Department
No DepartmentNONE Linear 8,138.87 DollarsZDEPTCON 0000CONTINGENCY

8138.87 DollarsFactors
No DepartmentNONE Linear 5,369.60 DollarsZDEPTESC 0000ESCALATION

5369.60 DollarsFactors
Activity ID: 1EDB0620 Description: 460 Cluster Landlord Funct: Maint. FY02 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 5,490HC 5,490 118,414 45,413 163,827 205,62741,8000
3 Preventive maintenance 1.00 each 927HC 927 20,313 5,045 25,358 32,5297,1710
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 35,504 35,504035,504

Total for Activity 1EDB0620: 6,417 138,727 50,458 224,689 273,65948,97135,504

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE 4/6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to meet target head count.

Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 545 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $756.87 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 354.85 HoursKE10H750 C010STRAIGHT TIME BASE

399 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 384.20 HoursKE10H750 C010STRAIGHT TIME BASE
432 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 236.56 HoursKE10H750 C010STRAIGHT TIME BASE
266 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EDB0620

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 512.26 HoursKE10H750 C020STRAIGHT TIME BASE

576 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 570.96 HoursKE10H750 C020STRAIGHT TIME BASE
642 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 489.14 HoursKE10H750 C020STRAIGHT TIME BASE
550 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 118.28 HoursKE10H750 C020STRAIGHT TIME BASE
133 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 197.43 HoursKE10H750 C040STRAIGHT TIME BASE
222 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 236.56 HoursKE10H750 C040STRAIGHT TIME BASE
266 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 39.13 HoursKE10H750 C040STRAIGHT TIME BASE
44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 236.56 HoursKE10H750 C070STRAIGHT TIME BASE
266 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 403.76 HoursKE10H750 C070STRAIGHT TIME BASE
454 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 814.64 HoursKE10H750 C080STRAIGHT TIME BASE
916 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 128.07 HoursKE10H750 C080STRAIGHT TIME BASE
144 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 157.41 HoursKE10H750 C080STRAIGHT TIME BASE
177 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 347.73 HoursKE10H750 C090STRAIGHT TIME BASE
391 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 17.79 HoursKE10H751 C010OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 11.56 HoursKE10H751 C010OVERTIME BASE & PRE.
13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 19.57 HoursKE10H751 C010OVERTIME BASE & PRE.
22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 28.46 HoursKE10H751 C020OVERTIME BASE & PRE.
32 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EDB0620

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 24.90 HoursKE10H751 C020OVERTIME BASE & PRE.

28 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 25.79 HoursKE10H751 C020OVERTIME BASE & PRE.
29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.23 HoursKE10H751 C020OVERTIME BASE & PRE.
7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 9.78 HoursKE10H751 C040OVERTIME BASE & PRE.
11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 11.56 HoursKE10H751 C040OVERTIME BASE & PRE.
13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.78 HoursKE10H751 C040OVERTIME BASE & PRE.
2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 20.45 HoursKE10H751 C070OVERTIME BASE & PRE.
23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 11.56 HoursKE10H751 C070OVERTIME BASE & PRE.
13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.23 HoursKE10H751 C080OVERTIME BASE & PRE.
7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.00 HoursKE10H751 C080OVERTIME BASE & PRE.
9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 40.91 HoursKE10H751 C080OVERTIME BASE & PRE.
46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 17.79 HoursKE10H751 C090OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 45,413.04 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 50309 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE 4/6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to meet target head count.

Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 309 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EDB0620

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Units - Work Packages
 Unit Cost - $217.04 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 473.13 HoursKE10H750 C020STRAIGHT TIME BASE

532 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 354.85 HoursKE10H750 C040STRAIGHT TIME BASE
399 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 54.25 HoursKE10H750 C080STRAIGHT TIME BASE
61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 24.01 HoursKE10H751 C020OVERTIME BASE & PRE.
27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 17.79 HoursKE10H751 C040OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.67 HoursKE10H751 C080OVERTIME BASE & PRE.
3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 5,045.09 DollarsC210SA5C 0000SUPPLIES
5589 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,374.48 DollarsZDEPTCON 0000CONTINGENCY

24374.5 DollarsFactors
No DepartmentNONE Linear 11,129.36 DollarsZDEPTESC 0000ESCALATION

11129.4 DollarsFactors
Activity ID: 1EDB0630 Description: 460 Cluster Landlord Funct: Maint. FY03 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 5,490HC 5,490 118,414 45,413 163,827 204,79840,9710
3 Preventive maintenance 1.00 each 927HC 927 20,313 5,045 25,358 32,3877,0280
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 65,594 65,594065,594

Total for Activity 1EDB0630: 6,417 138,727 50,458 254,779 302,77948,00065,594
Line Item 1 - Corrective maintenance

BOE 4/6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to meet target head count.

Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EDB0630

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 545 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $756.87 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 384.20 HoursKE10H750 C010STRAIGHT TIME BASE

432 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 236.56 HoursKE10H750 C010STRAIGHT TIME BASE
266 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 354.85 HoursKE10H750 C010STRAIGHT TIME BASE
399 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 512.26 HoursKE10H750 C020STRAIGHT TIME BASE
576 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 570.96 HoursKE10H750 C020STRAIGHT TIME BASE
642 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 489.14 HoursKE10H750 C020STRAIGHT TIME BASE
550 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 118.28 HoursKE10H750 C020STRAIGHT TIME BASE
133 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 197.43 HoursKE10H750 C040STRAIGHT TIME BASE
222 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 39.13 HoursKE10H750 C040STRAIGHT TIME BASE
44 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EDB0630

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 236.56 HoursKE10H750 C040STRAIGHT TIME BASE

266 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 236.56 HoursKE10H750 C070STRAIGHT TIME BASE
266 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 403.76 HoursKE10H750 C070STRAIGHT TIME BASE
454 h

0.88934  [SYS 061400] .88934200 - System 
Factors

776 Complex SteelworkersPLUMBERS AND PIPEFITTERS Linear 814.64 HoursKD10H750 C080STRAIGHT TIME BASE
916 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 128.07 HoursKE10H750 C080STRAIGHT TIME BASE
144 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 157.41 HoursKE10H750 C080STRAIGHT TIME BASE
177 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 347.73 HoursKE10H750 C090STRAIGHT TIME BASE
391 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 17.79 HoursKE10H751 C010OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 19.57 HoursKE10H751 C010OVERTIME BASE & PRE.
22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 11.56 HoursKE10H751 C010OVERTIME BASE & PRE.
13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 25.79 HoursKE10H751 C020OVERTIME BASE & PRE.
29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 28.46 HoursKE10H751 C020OVERTIME BASE & PRE.
32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.23 HoursKE10H751 C020OVERTIME BASE & PRE.
7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 24.90 HoursKE10H751 C020OVERTIME BASE & PRE.
28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.78 HoursKE10H751 C040OVERTIME BASE & PRE.
2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 9.78 HoursKE10H751 C040OVERTIME BASE & PRE.
11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 11.56 HoursKE10H751 C040OVERTIME BASE & PRE.
13 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EDB0630

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPAINTERS Linear 20.45 HoursKE10H751 C070OVERTIME BASE & PRE.

23 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 11.56 HoursKE10H751 C070OVERTIME BASE & PRE.
13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.23 HoursKE10H751 C080OVERTIME BASE & PRE.
7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 40.91 HoursKE10H751 C080OVERTIME BASE & PRE.
46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.00 HoursKE10H751 C080OVERTIME BASE & PRE.
9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 17.79 HoursKE10H751 C090OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 45,413.04 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 50309 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE 4/6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to meet target head count.

Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 309 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $217.04 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 473.13 HoursKE10H750 C020STRAIGHT TIME BASE

532 h
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EDB0630

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 354.85 HoursKE10H750 C040STRAIGHT TIME BASE

399 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 54.25 HoursKE10H750 C080STRAIGHT TIME BASE
61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 24.01 HoursKE10H751 C020OVERTIME BASE & PRE.
27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 17.79 HoursKE10H751 C040OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.67 HoursKE10H751 C080OVERTIME BASE & PRE.
3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 5,045.09 DollarsC210SA5C 0000SUPPLIES
5589 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 47,405.54 DollarsZDEPTCON 0000CONTINGENCY

47405.5 DollarsFactors
No DepartmentNONE Linear 18,188.56 DollarsZDEPTESC 0000ESCALATION

18188.6 DollarsFactors
Activity ID: 1EDB0640 Description: 460 Cluster Landlord Funct: Maint. FY04 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.00 each 5,490HC 5,490 118,414 45,413 163,827 197,21933,3930
3 Preventive maintenance 1.00 each 927HC 927 20,313 5,045 25,358 31,0875,7280
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,537 32,537032,537

Total for Activity 1EDB0640: 6,417 138,727 50,458 221,722 260,84339,12132,537
Line Item 1 - Corrective maintenance

BOE 4/6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to meet target head count.

Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 545 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $756.87 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EDB0640

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 354.85 HoursKE10H750 C010STRAIGHT TIME BASE

399 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 384.20 HoursKE10H750 C010STRAIGHT TIME BASE
432 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 236.56 HoursKE10H750 C010STRAIGHT TIME BASE
266 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 512.26 HoursKE10H750 C020STRAIGHT TIME BASE
576 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 489.14 HoursKE10H750 C020STRAIGHT TIME BASE
550 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 570.96 HoursKE10H750 C020STRAIGHT TIME BASE
642 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 118.28 HoursKE10H750 C020STRAIGHT TIME BASE
133 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 39.13 HoursKE10H750 C040STRAIGHT TIME BASE
44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 197.43 HoursKE10H750 C040STRAIGHT TIME BASE
222 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 236.56 HoursKE10H750 C040STRAIGHT TIME BASE
266 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 236.56 HoursKE10H750 C070STRAIGHT TIME BASE
266 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 403.76 HoursKE10H750 C070STRAIGHT TIME BASE
454 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 128.07 HoursKE10H750 C080STRAIGHT TIME BASE
144 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 814.64 HoursKE10H750 C080STRAIGHT TIME BASE
916 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EDB0640

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 157.41 HoursKE10H750 C080STRAIGHT TIME BASE

177 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 347.73 HoursKE10H750 C090STRAIGHT TIME BASE
391 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 19.57 HoursKE10H751 C010OVERTIME BASE & PRE.
22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 17.79 HoursKE10H751 C010OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 11.56 HoursKE10H751 C010OVERTIME BASE & PRE.
13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 24.90 HoursKE10H751 C020OVERTIME BASE & PRE.
28 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.23 HoursKE10H751 C020OVERTIME BASE & PRE.
7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 28.46 HoursKE10H751 C020OVERTIME BASE & PRE.
32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 25.79 HoursKE10H751 C020OVERTIME BASE & PRE.
29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.78 HoursKE10H751 C040OVERTIME BASE & PRE.
2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 9.78 HoursKE10H751 C040OVERTIME BASE & PRE.
11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 11.56 HoursKE10H751 C040OVERTIME BASE & PRE.
13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 11.56 HoursKE10H751 C070OVERTIME BASE & PRE.
13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 20.45 HoursKE10H751 C070OVERTIME BASE & PRE.
23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.23 HoursKE10H751 C080OVERTIME BASE & PRE.
7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 40.91 HoursKE10H751 C080OVERTIME BASE & PRE.
46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.00 HoursKE10H751 C080OVERTIME BASE & PRE.
9 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EDB0640

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 17.79 HoursKE10H751 C090OVERTIME BASE & PRE.

20 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Facilities Mgmt & MaintenanceNONE Linear 45,413.04 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 50309 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 3 - Preventive maintenance

Resources

BOE 4/6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to meet target head count.

Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 309 preventative maintenance work  actions are expected.

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $217.04 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 473.13 HoursKE10H750 C020STRAIGHT TIME BASE

532 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 354.85 HoursKE10H750 C040STRAIGHT TIME BASE
399 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 54.25 HoursKE10H750 C080STRAIGHT TIME BASE
61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 24.01 HoursKE10H751 C020OVERTIME BASE & PRE.
27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 17.79 HoursKE10H751 C040OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.67 HoursKE10H751 C080OVERTIME BASE & PRE.
3 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EDB0640

Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceNONE Linear 5,045.09 DollarsC210SA5C 0000SUPPLIES

5589 d 1.015 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,615.82 DollarsZDEPTCON 0000CONTINGENCY

10615.8 DollarsFactors
No DepartmentNONE Linear 21,921.09 DollarsZDEPTESC 0000ESCALATION

21921.1 DollarsFactors
Activity ID: 1EXXXB0640 Description: 460 Cluster Landlord Funct: Maint. FY05 Schedule Risk 1Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1 Corrective maintenance 1.43 each 5,490HC 7,843 169,162 64,876 234,038 287,93853,9000
3 Preventive maintenance 1.43 each 927HC 1,324 29,019 7,207 36,226 45,4739,2460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 116,987 116,9870116,987

Total for Activity 1EXXXB0640: 9,167 198,181 72,083 387,251 450,39763,147116,987

Cost Element Skill Quantity UnitsCurve

Line Item 1 - Corrective maintenance

Resources

BOE 4/6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to meet target head count.

Corrective Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are not readily 
predictable, as such a model was generated and used to estimate the budgetary requirements of this and all RFCSS managed clusters. The basis of estimate for 
the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned maintenance performance, 
backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site maintenance contract KH800099.  
The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster in FY98, and the proposed value 
was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average number of hours required for 
each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 545 corrective/routine maintenance work  actions are expected.

Historical/Model Data Source - MMS Reporting System and P&I SVAR for FY98
Item Desc - Fiscal Year Corrective Maintenance
Breakdown of Data:
 Item - Corrective maintenance 
 Units - Work Packages
 Unit Cost - $756.87 average for this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) is as follows:

Carpenter     15.38%
Electrician   32.31% (includes Linemen)
Maint. Mech   13.85%
Painter       10.77%
Pipefitter    23.08%
Metal Worker  4.62%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersCARPENTERS Linear 354.85 HoursKE10H750 C010STRAIGHT TIME BASE

399 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 384.20 HoursKE10H750 C010STRAIGHT TIME BASE
432 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EXXXB0640

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersCARPENTERS Linear 236.56 HoursKE10H750 C010STRAIGHT TIME BASE

266 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 512.26 HoursKE10H750 C020STRAIGHT TIME BASE
576 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 489.14 HoursKE10H750 C020STRAIGHT TIME BASE
550 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 570.96 HoursKE10H750 C020STRAIGHT TIME BASE
642 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 118.28 HoursKE10H750 C020STRAIGHT TIME BASE
133 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 39.13 HoursKE10H750 C040STRAIGHT TIME BASE
44 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 197.43 HoursKE10H750 C040STRAIGHT TIME BASE
222 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 236.56 HoursKE10H750 C040STRAIGHT TIME BASE
266 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 236.56 HoursKE10H750 C070STRAIGHT TIME BASE
266 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 403.76 HoursKE10H750 C070STRAIGHT TIME BASE
454 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 128.07 HoursKE10H750 C080STRAIGHT TIME BASE
144 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 157.41 HoursKE10H750 C080STRAIGHT TIME BASE
177 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 814.64 HoursKE10H750 C080STRAIGHT TIME BASE
916 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 347.73 HoursKE10H750 C090STRAIGHT TIME BASE
391 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 19.57 HoursKE10H751 C010OVERTIME BASE & PRE.
22 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 17.79 HoursKE10H751 C010OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersCARPENTERS Linear 11.56 HoursKE10H751 C010OVERTIME BASE & PRE.
13 h

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EXXXB0640

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersELECTRICIANS Linear 24.90 HoursKE10H751 C020OVERTIME BASE & PRE.

28 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 6.23 HoursKE10H751 C020OVERTIME BASE & PRE.
7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 28.46 HoursKE10H751 C020OVERTIME BASE & PRE.
32 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 25.79 HoursKE10H751 C020OVERTIME BASE & PRE.
29 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 1.78 HoursKE10H751 C040OVERTIME BASE & PRE.
2 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 9.78 HoursKE10H751 C040OVERTIME BASE & PRE.
11 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 11.56 HoursKE10H751 C040OVERTIME BASE & PRE.
13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 11.56 HoursKE10H751 C070OVERTIME BASE & PRE.
13 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPAINTERS Linear 20.45 HoursKE10H751 C070OVERTIME BASE & PRE.
23 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 6.23 HoursKE10H751 C080OVERTIME BASE & PRE.
7 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 40.91 HoursKE10H751 C080OVERTIME BASE & PRE.
46 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 8.00 HoursKE10H751 C080OVERTIME BASE & PRE.
9 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersSTRUCTURAL AND METAL WORKE Linear 17.79 HoursKE10H751 C090OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 45,413.04 DollarsC210SA5C 0000SUPPLIES
1.015 -- FY00 Escalation -- 50309 d

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 3 - Preventive maintenance
BOE 4/6/99 - Activity was 78% of FY99. Activity was reduced an additional 1.6 FTE (3164 Hrs for both corr. and prev. maint) to meet target head count.

Preventive Maintenance activities and or related processes necessary to support, plan, operate, and maintain infrastructure assets are modeled  similar to 
corrective maintenance. The model is based on analysis of over 4,000 PMOs in the areas for which RFCSS is responsible.  
The basis of estimate for the resources necessary to perform maintenance activities is: A review of the actual costs accrued during FY 98, RFCSS planned 
maintenance performance, backlog, and projected work load.  These items were the basis from which RFCSS proposed, negotiated, and was awarded the Site 
maintenance contract KH800099.  The proposal value was then modeled to each cluster based on the number of maintenance actions associated with that cluster 
in FY98, and the proposed value was applied.  The percentage of maintenance effort (labor Type) required for each maintenance action is based on the average 
number of hours required for each labor type for all of the maintenance actions in the RFCSS controlled clusters. This data was taken from the MMS.

·Approximately 309 preventative maintenance work  actions are expected.
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Project Baseline_Devl
WBS Filter 1EDB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDB06
Activity ID: 1EXXXB0640

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Data Source – MMS and P&I Reporting System SVAR for FY98
Item Desc - Fiscal Year Preventive Maintenance
Breakdown of Data:
 Item - Preventive maintenance 
 Units - Work Packages
 Unit Cost - $217.04 average in this cluster
 Unit Adjustment factor - FY99 is used as a base year. FY00 on are based on executing the same scope as FY99, but include a reduction to 78% of the FY 99 
budget per FCP 1999-8064
Basis for adjustment - FCP 1999-8064 funding efficency return.

The percentage of maintenance effort (labor Type) required is as follows:

Electrician   50.00% (includes Linemen)
Maint. Mech   37.50%
Pipefitter    12.50%

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersELECTRICIANS Linear 473.13 HoursKE10H750 C020STRAIGHT TIME BASE

532 h
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 354.85 HoursKE10H750 C040STRAIGHT TIME BASE
399 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 54.25 HoursKE10H750 C080STRAIGHT TIME BASE
61 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersELECTRICIANS Linear 24.01 HoursKE10H751 C020OVERTIME BASE & PRE.
27 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersMAINTENANCE MACHINIST (incl Exp Linear 17.79 HoursKE10H751 C040OVERTIME BASE & PRE.
20 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersPLUMBERS AND PIPEFITTERS Linear 2.67 HoursKE10H751 C080OVERTIME BASE & PRE.
3 h

0.88934  [SYS 061400] .88934200 - System 
Factors

Facilities Mgmt & MaintenanceNONE Linear 5,045.09 DollarsC210SA5C 0000SUPPLIES
5589 d 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 73,884.59 DollarsZDEPTCON 0000CONTINGENCY

73884.6 DollarsFactors
No DepartmentNONE Linear 43,102.02 DollarsZDEPTESC 0000ESCALATION

43102.0 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

106,915 2,803,691 3,694,256 7,487,043 8,575,2251,088,182

Report Totals:

Contingency 
& Escalation

989,097

6/23/00 9:53:11 AMPage 122 of 122 OFFICIAL USE ONLY


